

November 18, 2004

Joseph A. Smith, Project Manager
Alstom Power Inc., Air Preheater Company
3020 Truax Road
P.O. Box 372
Wellsville, NY 14895

Reference: Intermountain Power Service Corporation Contract 04-45615

Contract Scope Adjustment

Pursuant to the above referenced contract, Division E1, Paragraph 9, this letter is a request for a change in scope of materials being supplied by Alstom Power to IPSC. This change is mandated by the quantity of parts found in satisfactory condition during the Unit 2 SAH rotor modifications.

In addition to deletions from the order, there are several add-ons. These include:

1. Compensation for overhead costs for modifying the order, and
2. A request for additional materials to be supplied.

The total credit or amount the contract sum is to be reduced by is **\$10,658.00**.

As such, IPSC asks that the following items be removed/added from the bill of materials, and that the contract amount be adjusted accordingly. (Please refer to the table on the following page.)

IP7_022106