

TEI CONSTRUCTION SERVICES, INC.
PURCHASE ORDER CHANGE REQUEST

PROJECT: EXTRA I4E IPSC ~~Other Is~~

DATE: 3-20-04

FCO # 040

PROJECT #: 80960

CUSTOMER: IPSC

P.O. #:

REASON FOR CHANGE: IPSC Request

DESCRIPTION OF CHANGE: Install extra hole for Indicator.

T/Cs (EIGHT EA.)

PEOPLE CONTACTED AND METHODS TAKEN TO RESOLVE PROBLEM:

IPSC- Jerry Finlason

1- Drill & tap holes ON T4M charge

2- Track by Time sheet.

("X" APPROPRIATE BOX)

FIRM PRICE:

TIME & MATERIAL:

☒

NOT TO EXCEED:

TEI SIGNATURE:

LABOR: \$

DATE:

MATERIALS: \$

RECEIVED BY:

OTHER: \$

DATE:

TOTAL: \$

EXISTING APPROVED PURCHASE ORDER:

\$

THIS FCO:

\$

OTHER APPROVED FCO'S:

\$

NEW PURCHASE ORDER:

\$

BY SIGNATURE BELOW, TEI IS AUTHORIZED TO
REFERENCED CHANGE, TO THE ORIGINAL
PRICE AND CONDITIONS

CUSTOMER COORDINATOR

APPROVAL:

SIGNATURE:

DATE:

IP7_039419