

DTA Costs

MO.NO.....	Description.....	Part No	Part Noun Qual.....	Part Qty Issued	Tot Material Act	Act Tot Labor Cost	Actual Tot Cost
02-60456-00	Capital Tracking Work Order for addition of primary superheater tubing in both units.	D	BASE OPTION: ENGINEERING DESIGN AND MATERIALS TO RELOCATE THE DRUM-LEVEL SENSING LINES ACCORDING TO B&W'S PROPOSED SCOPE OF SUPPLY (ENGINEERING AND MATERIALS ONLY) DATED AUGUST 8,2002	0	6,719,489.06	57,401.07	6,776,890.13
		D	OPTION 1: ENGINEERING DESIGN AND MATERIALS TO MODIFY CYCLONE DIRECTIONAL SPOUTS ACCORDING TO B&W'S PROPOSED SCOPE OF SUPPLY DATED AUGUST 8, 2002	0			
		D	OPTION 2: ENGINEERING DESIGN AND MATERIALS TO MODIFY STEAM DRUM INTERNAL BAFFLES ACCORDING TO B&W'S PROPOSED SCOPE OF SUPPLY DATED AUGUST 8, 2002	0			
		D	SERVICE: PRELIMINARY ENGINEERING ASSOCIATED WITH BOILER MODIFICATIONS. WORK WILL INCLUDE ENGINEERING REVIEW OF EXISTING IGS SYSTEM EQUIPMENT, BOILER MODEL DEVELOPMENT, AND PRELIMINARY DESIGN OF BOILER MODIFICATIONS.	0			
		D	DESIGN, SUPPLY, AND INSTALL: BOILER UPRATE MODIFICATIONS ON UNIT 1 AND UNIT 2	0			
		D	SERVICE, CARBON MONOXIDE MODELING	0			

IP7_039427