

**TEI CONSTRUCTION SERVICES, INC.  
PURCHASE ORDER CHANGE REQUEST**

PROJECT: OFA PULP PIECES

DATE: 02/29/04

FCO #: 023

PROJECT #: 80960

CUSTOMER: IPSC

P.O. #:

**REASON FOR CHANGE:**

IPSC REQUEST

**DESCRIPTION OF CHANGE:**

CHANGE WELD LINE IN EXISTING TUBES - 56

**PEOPLE CONTACTED AND METHODS TAKEN TO RESOLVE PROBLEM:**

IPSC - PHIL HAILES

1 - CUT OUT EXISTING TUBES ON T & M RATES

("X" APPROPRIATE BOX)

FIRM PRICE: |

TIME & MATERIAL: |

X

NOT TO EXCEED: |

TEI SIGNATURE:

LABOR: \$ 7,542.08

DATE:

MATERIALS: \$

RECEIVED BY:

OTHER: \$

DATE:

**TOTAL: \$ 7,542.08**

EXISTING APPROVED PURCHASE ORDER:

\$

THIS FCO:

\$

OTHER APPROVED FCO'S:

\$

NEW PURCHASE ORDER:

\$

**BY SIGNATURE BELOW, TEI IS AUTHORIZED TO PROCEED ON ABOVE  
REFERENCED CHANGE, TO THE ORIGINAL CONTRACT AT THE SUBMITTED  
PRICE AND CONDITIONS.**

**CUSTOMER COORDINATOR  
APPROVAL:**

**PROJECT MANAGEMENT  
APPROVAL:**

SIGNATURE:

SIGNATURE:

DATE:

DATE:

IP7\_039461