

From: Jeff.Keiser@CH2M.com
To: [Saric, James](#)
Cc: BUCHOLTZP@michigan.gov
Subject: Kalamazoo River Area 3 Field Sampling 7-26-2013
Date: Friday, July 26, 2013 11:07:12 AM

Thursday, July 25, 2013

On site today: AMEC, ECT (sub to CDM) and CH2M HILL.

Adherence to the Sampling Plan:

- No deviations from the sampling plan were observed.

Work Completed Today:

AMEC collected:

- Collection of soil bank samples has been completed
- All non-PCB soil samples that are accessible have been collected (KKPT90-7, ORT-11, KP14C-6 and OTBN-14 cannot be sampled at this time)

Other Information: OTBN-14 may be relocated and sampled on Friday, currently being considered

H&S Concerns: Poison Ivy and trips/falls in mill race area and non-PCB soil sampling. No reportable incidents.

Final Comments: Plan to finish up on Friday.

Jeff Keiser
Project Manager
135 S. 84th Street, Suite 400
Milwaukee, WI 53214
Direct – 414 847-0382
e-Fax -- 414 454-8766
Mobile 414 467-4893
www.jkeiser@ch2m.com
Solutions without Boundaries