



HEALTH, SAFETY, ENVIRONMENTAL, PRODUCT STEWARDSHIP AND SUSTAINABILITY

115 Tabor Road, 4-D4

Morris Plains, New Jersey 07950

www.honeywell.com

**MONTHLY PROGRESS REPORT  
LCP CHEMICALS SITE, BRUNSWICK, GEORGIA  
OU1 REMEDIAL DESIGN**

**Via Electronic Mail**

**DATE:** March 10, 2021

**PERIOD:** February 2021

**TO:** Pam Scully  
Remedial Project Manager  
USEPA Region IV

**BY:** Prashant Gupta

**CC:** Jim McNamara, GA EPD  
Rich Galloway, Honeywell  
Adam Sowatzka, King & Spalding, LLP  
Ram Mohan, Anchor QEA  
Mark Reemts, Anchor QEA

The following progress report summarizes the activities that occurred during the period of February 2021.

**CORRESPONDENCE RECEIVED FROM EPA**

- None

**PROJECT ACTIVITIES**

- Remedial design activities

**DELIVERABLES**

- None

**NEAR TERM SCHEDULE FOR MAJOR DELIVERABLES**

- None

**ACTIVITIES SCHEDULED FOR NEXT MONTH**

- After receipt of EPA comments on the Initial (50%) Remedial Design documents, development of the Pre-final (90/95%) Remedial Design documents will begin