



HEALTH, SAFETY, ENVIRONMENTAL, PRODUCT STEWARDSHIP AND SUSTAINABILITY

115 Tabor Road, 4-D4

Morris Plains, New Jersey 07950

www.honeywell.com

**MONTHLY PROGRESS REPORT
LCP CHEMICALS SITE, BRUNSWICK, GEORGIA
OU1 REMEDIAL DESIGN**

Via Electronic Mail

DATE: August 10, 2021

PERIOD: July 2021

TO: Pam Scully
Remedial Project Manager
USEPA Region IV

BY: Prashant Gupta

CC: Jim McNamara, GA EPD
Rich Galloway, Honeywell
Adam Sowatzka, King & Spalding, LLP
Ram Mohan, Anchor QEA
Mark Reemts, Anchor QEA

The following progress report summarizes the activities that occurred during the period of July 2021.

CORRESPONDENCE RECEIVED FROM EPA

- None

PROJECT ACTIVITIES

- Remedial design activities

DELIVERABLES

- None

NEAR TERM SCHEDULE FOR MAJOR DELIVERABLES

- Submittal of Pre-Final (95%) Remedial Design package and associated documents August 2021

ACTIVITIES SCHEDULED FOR NEXT MONTH

- Remedial design activities and completion of remediation design package for submittal