












































ID	Task Name	Duration	Start	Finish																												
					26, '10		Jan 9, '11			Jan 23, '11			Feb 6, '11			Feb 20, '11			Mar 6, '11			Mar 20, '11			Apr 3, '11			Apr 17, '11				
					T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S
1	 Research EE/CA Options and Review Technical Information	18 days	Mon 1/3/11	Wed 1/26/11																												
2	 Prepare EE/CA Text and Submit as Available for Pre-Review	32 days	Mon 1/3/11	Tue 2/15/11																												
3	 Executive Summary - EPA Review	5 days	Fri 2/18/11	Thu 2/24/11																												
4	 EE/CA Site Characterization - EPA Review	7 days	Wed 1/26/11	Thu 2/3/11																												
5	 Identification of Removal Action Objectives - EPA Review	5 days	Mon 1/31/11	Fri 2/4/11																												
6	 Identification and Analysis of Removal Action Alternatives - EPA Review	7 days	Thu 2/3/11	Fri 2/11/11																												
7	 Comparative Analysis of Removal Action Alternatives - EPA Review	7 days	Mon 2/7/11	Tue 2/15/11																												
8	 Recommended Removal Action Alternative - EPA Review	5 days	Tue 2/15/11	Mon 2/21/11																												
9	 Revise EE/CA Sections as Appropriate Following EPA Review	22 days	Thu 2/3/11	Fri 3/4/11																												
10	 Discuss Issues and EE/CA with EPA and (re)Submit some/all for Supplemental Review	25 days	Thu 2/3/11	Wed 3/9/11																												
11	 TechLaw Internal QC of Interim Draft EE/CA and Revisions	4 days	Wed 3/9/11	Mon 3/14/11																												
12	 Complete and Submit Interim Draft EE/CA to EPA	1 day	Tue 3/15/11	Tue 3/15/11																												
13	 Revise/Edit Interim Draft EE/CA (to Draft/Final) per EPA/USCG Comments	24 days	Tue 3/15/11	Fri 4/15/11																												

Project: LST1166\_EECA\_Prep.mpp  
Date: Mon 1/10/11

Task		External Tasks		Manual Task		Finish-only	
Split		External Milestone		Duration-only		Deadline	
Milestone		Inactive Task		Manual Summary Rollup		Progress	
Summary		Inactive Milestone		Manual Summary			
Project Summary		Inactive Summary		Start-only	