

## DEPARTMENT OF TOXIC SUBSTANCES CONTROL

Region 4

245 West Broadway, Suite 350  
Long Beach, CA 90802-4444

SFUND RECORDS CTR

2383772



3035

Naval  
Shipyard

March 24, 1992

Mr. G. M. Negoro  
Head, Environmental Project  
Department of the Navy  
Southwest Division  
Naval Facilities Engineering Command  
1220 Pacific Highway  
San Diego, California 92132-5190

CA 1170090483

Dear Mr. Negoro:

RCRA CORRECTIVE ACTION SCHEDULES FOR LONG BEACH NAVAL  
SHIPYARD/NAVAL STATION AND NAVAL AIR STATION, NORTH ISLAND

CA 7170090016

In response to your FY92 and FY93 Environmental Regulators Report, dated February 28, 1992, the California Department of Toxic Substances Control (Department) is hereby providing you with a schedule specifying work product completion dates for RCRA Corrective Action sites at both Long Beach Naval Shipyard/Naval Station and Naval Air Station, North Island.

First, for Long Beach Naval Shipyard/Naval Station, the Department is requesting that, no later than fourteen (14) calendar days from receipt of this letter, you must submit a proposed schedule specifying the submittal date for the draft Second Phase RFI Workplan (RI Workplan). In a conference telephone call on February 28, 1992, the Department and the Navy discussed this issue as a follow-up to our letter of February 10, 1992. The Department will review your proposed schedule and notify you of its decision.

Second, the following is our understanding of the schedule for Naval Air Station, North Island:

<u>Site(s)/Area of Concern(AOC)</u>	<u>Work Product(s)</u>	<u>Submittal Date</u>
1,5,6,9 & 10	draft RFI Report & Additional Phase RFI Workplan (if necessary)	February 15, 1994 <sup>1</sup>
2	draft RFI Report	May 31, 1992
3,4,7 & 12	draft RFI Report	May 31, 1992

Mr. G. M. Negoro  
March 24 , 1992  
Page 2

<u>Site(s)/Area of Concern(AOC)</u>	<u>Work Product(s)</u>	<u>Submittal Date</u>
AOC #2	draft Phase 1 RFI Report & Additional Phase RFI Workplan (if necessary)	August 31, 1992 <sup>2</sup>
Runway	Revised Phase I RFI Workplan	February 24, 1992 <sup>3</sup>

---

<sup>1</sup> Department letter dated March 16, 1992


<sup>2</sup> Department letter dated October 21, 1991

<sup>3</sup> Submittal received by Department

The Department requests that the Navy incorporate these priorities into FY92, FY93, and applicable future budgets. If you feel there are any conflicts with this schedule and your budget allocations, please notify us immediately.

If you have any questions, please contact Joe J. Zarnoch of my staff at (310) 590-4872.

Sincerely,

  
Mohinder S. Sandhu, P.E., Chief  
Facility Permitting Branch

cc: See next page.

Mr. G. M. Negoro  
March 24, 1992  
Page 3

cc: Mr. T. G. Avgerinos, Director  
Environmental Protection Division  
Public Works Department  
Long Beach Naval Shipyard  
Long Beach, California 90822-5099

Lieutenant Commander J. L. Synder  
Civil Engineer Corps, U.S. Navy  
Long Beach Naval Station  
Long Beach, California 90822-5000

Commander N. W. Clements  
Staff Civil Engineer (Code 18)  
Naval Air Station, North Island  
San Diego, California 92135-5018

Mr. Lester Kaufman  
Permits Section  
Hazardous Waste Management Division (H-3)  
U.S. Environmental Protection Agency  
Region IX  
75 Hawthorne Street  
San Francisco, California 94105

Ms. Caroline Douglas  
Federal Facilities Coordinator  
U.S. Environmental Protection Agency  
Region IX  
75 Hawthorne Street (H-8-1)  
San Francisco, California 94105

Commander S. E. Tower  
Department of the Navy  
Southwest Division  
Naval Facilities Engineering Command  
1220 Pacific Highway  
San Diego, California 92132-5190

Mr. James R. Pawlisch, Director  
Environmental Division  
Southwest Division  
Naval Facilities Engineering Command  
1220 Pacific Highway  
San Diego, California 92132-5190