

**CPRS Contract, TO 9: Weekly Status Report**  
**Report Date: January 7, 2021**

<b>Schedule</b>	
Risks	The Lead Allocator will be on leave from January 12 to approximately February 1. This may delay AlterEcho responses to EPA questions on the Final Allocation Report.
Status	On schedule – per EPA’s April 2, 2020 communication and approved work plan
Details	<ul style="list-style-type: none"> <li>• The Final Allocation Recommendation Report was submitted to EPA on 12/28/20</li> <li>• The Searchable Database was made available to EPA for transfer/download on 12/31/20</li> <li>• The Draft Case Closure Report is due to EPA on 1/12/21; AlterEcho is working on the Report</li> <li>• The PAP Outreach Report is due to EPA on 1/12/21; ; AlterEcho is working on the Report</li> <li>• A Post Process Debriefing (per the work plan) needs to be scheduled.</li> <li>• Rob Young sent an update to EPA on the personnel and areas of expertise AlterEcho used to complete the allocation activities.</li> </ul>
<b>Budget</b>	
Risks	LOE requirements for AlterEcho to answer substantive questions from EPA on the Final Allocation Report, potentially beyond the TO Period of Performance
Status	<ul style="list-style-type: none"> <li>• EPA and ERG are discussing alternatives to address the potential need for AlterEcho to answer substantive questions from EPA on the Final Allocation Report in early calendar year 2021, and potentially beyond the TO Period of Performance.</li> </ul>
Details	See status above