

<p align="center">CPRS Contract, TO 9: Weekly Status Report Report Date: July 30, 2020</p>

Schedule

Risks	General: COVID-19 impacts on parties' ability to participate in allocation efforts and communications
Status	On schedule – per EPA's April 2, 2020 communication
Details	<ul style="list-style-type: none"> • Final Allocation Report to be submitted to EPA by 12/28/20 • Exemption (b)(3)(A) & (7)(A) <ul style="list-style-type: none"> • Responsive Briefs were received from PAPs on 7/7/20.

Budget

Risks	<p><u>General</u>: COVID-19 impacts on parties' ability to participate in allocation efforts and communications: Impacts causing difficulty for Allocation Team and all PAPs, but no substantial impacts on schedule noted.</p> <ul style="list-style-type: none"> Exemption (b)(3)(A) & (7)(A) No other budget risks have been identified.
Status	EPA has issued Modification 0004 to the task order. ERG forwarded the modification to AlterEcho. Preparation of a Revised TO Cost Proposal has been initiated.
Details	See status above.