

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$3,961,062.44 from \$3,457,692.28 to \$7,418,754.72.

SUPPLIES OR SERVICES AND PRICES

CLIN 1001

The option status has changed from Option to Option Exercised.
The MILSTRIP M2638121SUMSTO1 has been added.

CLIN 1002

The option status has changed from Option to Option Exercised.
The MILSTRIP M2638121SUMSTO1 has been added.

CLIN 1003

The option status has changed from Option to Option Exercised.
The MILSTRIP M2638121SUMSTO1 has been added.

CLIN 1004

The option status has changed from Option to Option Exercised.
The MILSTRIP M2638121SUMSTO1 has been added.

CLIN 1005

The option status has changed from Option to Option Exercised.
The MILSTRIP M2638121SUMSTO1 has been added.

CLIN 1006

The option status has changed from Option to Option Exercised.
The MILSTRIP M2638121SUMSTO1 has been added.

CLIN 1007

The option status has changed from Option to Option Exercised.
The MILSTRIP M2638121SUMSTO1 has been added.

CLIN 1008

The option status has changed from Option to Option Exercised.
The MILSTRIP M2638121SUMSTO1 has been added.

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$3,961,062.44 from \$3,457,692.28 to \$7,418,754.72.

CLIN 1001:

AC: 1711107BSS1 251 67861 067443 2D BSS1 1SUMSTO1G6FS (CIN M2638121SUMSTO11001) was increased by \$443,360.40 from \$0.00 to \$443,360.40
The contract ACRN AC has been added.
The CIN M2638121SUMSTO11001 has been added.
The Cost Code 1SUMSTO1G6FS has been added.

CLIN 1002:

AC: 1711107BSS1 251 67861 067443 2D BSS1 1SUMSTO1G6FS (CIN M2638121SUMSTO11002) was increased by \$466,653.60 from \$0.00 to \$466,653.60
The contract ACRN AC has been added.
The CIN M2638121SUMSTO11002 has been added.
The Cost Code 1SUMSTO1G6FS has been added.

CLIN 1003:

AC: 1711107BSS1 251 67861 067443 2D BSS1 1SUMSTO1G6FS (CIN M2638121SUMSTO11003) was increased by \$536,646.00 from \$0.00 to \$536,646.00
The contract ACRN AC has been added.
The CIN M2638121SUMSTO11003 has been added.
The Cost Code 1SUMSTO1G6FS has been added.

CLIN 1004:

AC: 1711107BSS1 251 67861 067443 2D BSS1 1SUMSTO1G6FS (CIN M2638121SUMSTO11004) was increased by \$139,965.96 from \$0.00 to \$139,965.96
The contract ACRN AC has been added.
The CIN M2638121SUMSTO11004 has been added.
The Cost Code 1SUMSTO1G6FS has been added.

CLIN 1005:

AC: 1711107BSS1 251 67861 067443 2D BSS1 1SUMSTO1G6FS (CIN M2638121SUMSTO11005) was increased by \$1,109,350.44 from \$0.00 to \$1,109,350.44
The contract ACRN AC has been added.
The CIN M2638121SUMSTO11005 has been added.
The Cost Code 1SUMSTO1G6FS has been added.

CLIN 1006:

AC: 1711107BSS1 251 67861 067443 2D BSS1 1SUMSTO1G6FS (CIN M2638121SUMSTO11006) was increased by \$953,968.44 from \$0.00 to \$953,968.44
The contract ACRN AC has been added.
The CIN M2638121SUMSTO11006 has been added.
The Cost Code 1SUMSTO1G6FS has been added.

CLIN 1007:

AC: 1711107BSS1 251 67861 067443 2D BSS1 1SUMSTO1G6FS (CIN M2638121SUMSTO11007) was increased by \$171,117.60 from \$0.00 to \$171,117.60
The contract ACRN AC has been added.
The CIN M2638121SUMSTO11007 has been added.
The Cost Code 1SUMSTO1G6FS has been added.

CLIN 1008:

AC: 1711107BSS1 251 67861 067443 2D BSS1 1SUMSTO1G6FS (CIN M2638121SUMSTO11008) was increased by \$140,000.00 from \$0.00 to \$140,000.00
The contract ACRN AC has been added.
The CIN M2638121SUMSTO11008 has been added.
The Cost Code 1SUMSTO1G6FS has been added.

The following have been added by full text:

MODIFICATION P00003

The purpose of this modification is to:

1. Exercise option year one (1) CLINs (1001-1008) for the performance period of 01-JUL-2021 through 30-JUN-2022 in accordance with FAR 52.217-9, Option to Extend the Term of the Contract.
2. The contract total amount has increased by \$3,961.062.44 to from \$3,457.692.28 to \$7,418,754.72.
3. All other terms and conditions remain unchanged.

(End of Summary of Changes)