

**Confidential for Office Director and Deputy use only
Upcoming 180 Day Milestone Report**

Date	Milestone	Other Priorities	Office	Status
------	-----------	------------------	--------	--------

Non-responsive, deliberative process

Non-responsive, deliberative process

Non-responsive, deliberative process

Non-responsive, deliberative process

Non-responsive, deliberative process

Date

Milestone

Other Priorities

Office

Status

Non-responsive, deliberative process

Protecting America's Waters

Non-responsive, deliberative process

08/25/2014 07:59 AM

Page 6

Non-responsive, deliberative process

Date	Milestone	Other Priorities	Office	Status
Lake Champlain TMDL (Lynne Hamjian,Stephen Perkins)				
08/29/2014	Draft waste load allocation (WWTF & stormwater) completed and reviewed with state	Clean Water, Stormwater, Communities	OEP	Planned
09/05/2014	Final Modeling (in lake and scenario) complete			Planned New
10/15/2014	Public meetings on major components of the TMDL			Planned
12/01/2014	Proposed EPA TMDL			Planned
01/30/2015	Final TMDL			Planned
Long Island Sound TMDL (Lynne Hamjian)				
09/30/2014	Agreement on a schedule and time frame for the revised TMDL	Clean Water, Building Partnerships and Leveraging	OEP	Planned
12/19/2014	EPA and Water Directors meet to discuss enhanced implementation and TMDL revision schedule.			Planned
Micmac and Maliseet/Maine NOI (David Webster,Lois Adams,Stephen Perkins,Michael Stover,Tim Williamson)				Restricted
12/31/2014	Receive from ME DEP preliminary draft NPDES authorization application package	Water,Clean Water	OEP,ORA	Planned restricted
Municipal Separate Storm Sewer System (MS4) Permitting (David Webster,Thelma Murphy)				
08/29/2014	Re-Issue revised Draft MA Small MS4 General Permit for public comment.	Stormwater, Communities	OEP	Planned
09/30/2014	Issue Draft MassDOT MS4 permit			Planned
12/30/2014	Issue Draft Boston MS4 permit.			Planned

Date	Milestone	Other Priorities	Office	Status
------	-----------	------------------	--------	--------

Non-responsive, deliberative process

PSNH Bow Merrimack Station NPDES Permit (David Webster,Damien Houlihan,David Webster)

Restricted

09/30/2014	Final NPDES Permit and Response to Comment	Clean Water	OEP,ORA	Planned
------------	--	-------------	---------	---------

Non-responsive, deliberative process

Non-responsive, deliberative process

Non-responsive, deliberative process

Non-responsive, deliberative process