



Sharon Fang

04/01/2010 07:48
AM

To: john.dobi@pseg.com,
Subject: Metal Bank conversation recap

Hi John,

Here's a quick recap of our conversation on March 30th:

- 1) Biological Quapp is at EPA for review.
- 2) Rettew will place the property line on the as-builts.
- 3) We agreed to meet in approximately two weeks with Joe Vitale to discuss any outstanding items. Let me know what dates are good for you and Joe.
- 4) You will direct Joe to produce a schedule for the long-term monitoring, recognizing that the groundwater sampling and biological sampling will be tentative dates dependent on having an approved Quapp. The other elements (e.g. sheet pile wall monitoring, marine mattress monitoring, Building 7 monitoring, LNAPL trench monitoring, etc.) in the long-term monitoring plan will be scheduled and implemented. The approved design states that the monitoring will commence upon contractor demobilization.
- 5) Paragraph 50 of the consent decree states that 30 days after the pre-certification inspection, the certification report (Remedial Action Report) is due. The pre-certification inspection is scheduled for April 29th, which means the report is due by May 29th.

Have a great weekend and happy Easter,

Sharon Fang, P.E.
Eastern Pennsylvania Remedial Branch
Environmental Protection Agency, Region III
1650 Arch Street, 3HS21
Philadelphia, PA 19103-2029
phone 215-814-3018, fax 3002
mobile phone 215-514-8674