

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE		PAGE OF PAGES	
						1      2	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)	
P00006		See Block 16C		Administrative			
6. ISSUED BY		CODE		7. ADMINISTERED BY (If other than Item 6)		CODE	
		N00014				S1103A	
Office of Naval Research Michael Lemon (703) 696-3130 Michael.a.Lemon@navy.mil 875 North Randolph Street Suite 1425 Arlington VA 22203				DCMA ATLANTA 2300 LAKE PARK DRIVE SUITE 300 SMYRNA GA 30080			
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)				9A. AMENDMENT OF SOLICITATION NO.			
Advanced Technology International Attn: Mica Dolan 315 Sigma Drive Summerville SC 29486				(x)			
				9B. DATED (SEE ITEM 11)			
				x 10A. MODIFICATION OF CONTRACT/ORDER NO. N00014-16-D-4001 N00014-17-F-M007			
CODE		FACILITY CODE		10B. DATED (SEE ITEM 13)			
1G3V8				07/06/2017			
<b>11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS</b>							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
Not Applicable							
<b>13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.</b>							
CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.						
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).						
x	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.249-14 "Excusable Delays"						
	D. OTHER (Specify type of modification and authority)						
<b>E. IMPORTANT:</b> Contractor <input type="checkbox"/> is not. <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
The purpose of this modification is to: 1) Extend the period of performance, at no cost to the government, of Mega Rapid Response Project "Optimal Methods for Installing Machinery Foundations" from June 13th, 2019 to September 30th, 2019. 2) Add a revised statement of Work (SOW) for Mega Rapid Response plan titled "Optimal Methods for Installing Machinery Foundations". 3) Revise sections C, and F to reflect the changes. The total amount of funds obligated to the contract is hereby increased from \$867,095.00 by \$0.00 to \$867,095.00. The total value of the contract is hereby increased from \$7,487,833.00 by \$0.00 to \$7,487,833.00.							
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
				Mary Helen Dent			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA		16C. DATE SIGNED	
						27 Jun 2019	
(Signature of person authorized to sign)				(Signature of Contracting Officer)			

## **Section C - Description/Specifications**

Statement of Work was revised as follows.

This order is being issued in accordance with Section H 4, entitled "Orders," of the Indefinite Delivery Indefinite Quantity (IDIQ). The terms and conditions of the IDIQ are hereby incorporated by reference.

Project #	Project Title	Estimated Cost	Fixed Fee	Total CPFF
1	Alternate Leak Detection Methods	\$563,881	\$5,639	\$569,520
2	Optimal Methods for Installing Machinery Foundations	\$264,272	\$2,643	\$266,915
Total		\$828,153	\$8,282	\$836,435

The Contractor shall conduct the research effort under CLIN(s) 0001 in accordance with the individual project plans submitted by the contractor.

Project 1: The Contractor shall use its best efforts to perform the tasks and complete the deliveries identified in the Mega Rapid Response Project Plan titled, "Alternate Leak Detection Methods," dated 24 Apr 2017 and the associated cost budget dated (as revised) 18 Jul 2017 which are both hereby incorporated by reference.

Project 2: The Contractor shall use its best efforts to perform the tasks and complete the deliveries identified in the Mega Rapid Response Project Plan titled, "Optimal Methods for Installing Machinery Foundations," dated 31 Aug 2018 and the associated cost budget also dated 31 Aug 2018 (**revised on 03 June 2019**) which are both hereby incorporated by reference.

## **Section F - Deliveries or Performance**

Period of Performance was revised as follows.

The effort performed under CLIN(s) 0001 shall be conducted from 8 Jul 2017 to 7 Jul 2022.

**Project 1 of CLIN 0001 Entitled "Alternate Leak Detection Methods" shall be conducted from 8 July 2017 through 07 April 2018.**

**Project 2 of CLIN 0001 Entitled "Optimal Methods for Installing Machinery Foundations" shall be conducted from 26 November 2018 through 30 September 2019.**

Except as modified herein, all other terms and conditions remain unchanged and in full force and effort under award number N00014-17-F-M007.