

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE <b>J</b>	PAGE OF PAGES <b>1</b>   <b>4</b>
2. AMENDMENT/MODIFICATION NO. <b>P00012</b>		3. EFFECTIVE DATE <b>4 NOV 2015</b>	4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)
6. ISSUED BY NAVAL AIR SYSTEMS COMMAND AIR 2.2.4.1 BLDG 2272, SUITE 347 47123 BRUSE ROAD PATUXENT RIVER MD 20670		CODE <b>N00019</b>	7. ADMINISTERED BY (If other than item 6) DCMA TEXAS 600 NORTH PEARL STREET SUITE 1630 DALLAS TX 75201-2643		CODE <b>S4402A</b>
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) DYNGORP INTERNATIONAL LLC 13500 HERITAGE PKWY FORT WORTH TX 76177-5310				9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				X 10A. MOD. OF CONTRACT/ORDER NO. N00019-15-D-0003	
				X 10B. DATED (SEE ITEM 13) 20-Oct-2014	
CODE <b>1SME2</b>		FACILITY CODE			
<b>11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS</b>					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
<b>12. ACCOUNTING AND APPROPRIATION DATA (If required)</b>					
<b>13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.</b>					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103(a) Mutual Agreement of the Parties					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.					
<b>14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)</b> Modification Control Number: <b>scollm16268</b> The purpose of this modification is to realign unit prices for SLINS 0X04AA, 0X04AC, 0X04AD and 0X04AE to account for the utilization of Rover services for each of the satellite sites at NAS Lemoore, CA; SFWA NAS Oceana, VA; MCAS Miramar, CA; and NAF El Centro, CA.					
Except as provided herein, all terms, conditions, and specifications of the contract referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>Noelle Reimers</b>			
		TEL: _____ EMAIL: <b>noelle.reimers@navy.mil</b>			
15C. DATE SIGNED <b>11/2/15</b>		16B. UNITED STATES OF AMERICA BY: _____ (Signature of Contracting Officer)		16C. DATE SIGNED <b>4 NOV 2015</b>	

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE <div style="text-align: center;">J</div>	PAGE OF PAGES <div style="text-align: center;">1   4</div>
2. AMENDMENT/MODIFICATION NO. P00012	3. EFFECTIVE DATE 04-Nov-2015	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)		
6. ISSUED BY NAVAL AIR SYSTEMS COMMAND AIR 2.2.4.1 BLDG 2272, SUITE 347 47123 BUSE ROAD PATUXENT RIVER MD 20670	CODE N00019	7. ADMINISTERED BY (If other than item 6) DCMA TEXAS 600 NORTH PEARL STREET SUITE 1630 DALLAS TX 75201-2843		CODE S4402A	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) DYNACORP INTERNATIONAL LLC ██████████ 13500 HERITAGE PKWY FORT WORTH TX 76177-5318				9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				X 10A. MOD. OF CONTRACT/ORDER NO. N00019-15-D-0003	
				X 10B. DATED (SEE ITEM 13) 20-Oct-2014	
CODE 1SMB2		FACILITY CODE			
<b>11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS</b>					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
<b>12. ACCOUNTING AND APPROPRIATION DATA (If required)</b>					
<b>13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.</b>					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103(a) Mutual Agreement of the Parties					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.					
<b>14. DESCRIPTION OF AMENDMENT/MODIFICATION</b> (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: scottm16268 The purpose of this modification is to realign unit prices for SLiNs 0X04AA, 0X04AC, 0X04AD and 0X04AE to account for the utilization of Rover services for each of the satellite sites at NAS Lemoore, CA; SFWS NAS Oceana, VA; MCAS Miramar, CA; and NAF El Centro, CA.					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) NOELLE REIMERS / CONTRACTING OFFICER TEL: 301-757-5231 EMAIL: Noelle.Reimers@navy.mil		
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY ██████████ (Signature of Contracting Officer)		16C. DATE SIGNED 04-Nov-2015	

EXCEPTION TO SF 30  
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)  
Prescribed by GSA  
FAR (48 CFR) 53.243

## SECTION SF 30 BLOCK 14 CONTINUATION PAGE

## SUMMARY OF CHANGES

## SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$0.12 from \$202,497,671.97 to \$202,497,672.09.

## SECTION B - SUPPLIES OR SERVICES AND PRICES

## SUBCLIN 0104AA

The unit price amount has increased by \$9,214.21 from \$66,374.09 to \$75,588.30.

The total cost of this line item has increased by \$110,570.52 from \$796,489.08 to \$907,059.60.

## SUBCLIN 0104AC

The unit price amount has increased by \$1,462.36 from \$92,180.40 to \$93,642.76.

The total cost of this line item has increased by \$17,548.32 from \$1,106,164.80 to \$1,123,713.12.

## SUBCLIN 0104AD

The unit price amount has decreased by \$14,362.25 from \$65,062.72 to \$50,700.47.

The total cost of this line item has decreased by \$172,347.00 from \$780,752.64 to \$608,405.64.

## SUBCLIN 0104AE

The unit price amount has increased by \$3,685.69 from \$25,173.68 to \$28,859.37.

The total cost of this line item has increased by \$44,228.28 from \$302,084.16 to \$346,312.44.

## SUBCLIN 0204AA

The unit price amount has increased by \$9,226.98 from \$66,618.80 to \$75,845.78.

The total cost of this line item has increased by \$110,723.76 from \$799,425.60 to \$910,149.36.

## SUBCLIN 0204AC

The unit price amount has increased by \$1,464.33 from \$92,519.63 to \$93,983.96.

The total cost of this line item has increased by \$17,571.96 from \$1,110,235.56 to \$1,127,807.52.

## SUBCLIN 0204AD

The unit price amount has decreased by \$14,382.10 from \$65,302.98 to \$50,920.88.

The total cost of this line item has decreased by \$172,585.20 from \$783,635.76 to \$611,050.56.

## SUBCLIN 0204AE

The unit price amount has increased by \$3,690.79 from \$25,260.78 to \$28,951.57.

The total cost of this line item has increased by \$44,289.48 from \$303,129.36 to \$347,418.84.

## SUBCLIN 0304AA

The unit price amount has increased by \$9,231.47 from \$66,810.54 to \$76,042.01.

The total cost of this line item has increased by \$110,777.64 from \$801,726.48 to \$912,504.12.

## SUBCLIN 0304AC

The unit price amount has increased by \$1,464.91 from \$92,784.58 to \$94,249.49.

The total cost of this line item has increased by \$17,578.92 from \$1,113,414.96 to \$1,130,993.88.

## SUBCLIN 0304AD

The unit price amount has decreased by \$14,388.98 from \$65,489.55 to \$51,100.57.

The total cost of this line item has decreased by \$172,667.76 from \$785,874.60 to \$613,206.84.

## SUBCLIN 0304AE

The unit price amount has increased by \$3,692.59 from \$25,326.92 to \$29,019.51.

The total cost of this line item has increased by \$44,311.08 from \$303,923.04 to \$348,234.12.

## SUBCLIN 0404AA

The unit price amount has increased by \$9,242.39 from \$67,054.36 to \$76,296.75.

The total cost of this line item has increased by \$110,908.68 from \$804,652.32 to \$915,561.00.

## SUBCLIN 0404AC

The unit price amount has increased by \$1,466.52 from \$93,121.86 to \$94,588.38.

The total cost of this line item has increased by \$17,598.24 from \$1,117,462.32 to \$1,135,060.56.

## SUBCLIN 0404AD

The unit price amount has decreased by \$14,405.87 from \$65,727.22 to \$51,321.35.

The total cost of this line item has decreased by \$172,870.44 from \$788,726.64 to \$615,856.20.

## SUBCLIN 0404AE

The unit price amount has increased by \$3,696.96 from \$25,412.62 to \$29,109.58.

The total cost of this line item has increased by \$44,363.52 from \$304,951.44 to \$349,314.96.

(End of Summary of Changes)

N00019-15-D-0003

P00012

Page 4 of 4