



DRAFT - DO NOT DISTRIBUTE

Removal Sequence	Area (Sq Ft)	Volume (Cu Yrds)	Excavation Days
Stage 1	11,896.4	440.6	8.8
Stage 2	6,290.0	233.0	4.7
Stage 3	9,496.8	351.7	7.0
Stage 4	18,911.5	700.4	14.0
Stage 5	14,007.5	518.8	10.4
Stage 6	9,961.7	369.0	7.4
Stage 7	2,189.7	81.1	1.6
Stage 8	961.4	35.6	0.7
Stage 9	7,030.8	260.4	5.2
Stage 10	10,713.8	396.8	7.9
Stage 11	26,248.4	972.2	19.4
Stage 12	28,182.0	1,043.8	20.9
Stage 13	32,689.9	1,210.7	24.2

Legend

 Excavation Areas



Source: Esri, DigitalGlobe, GeoEye, i-cubed, Earthstar Geographics, CNES/Airbus DS, USDA, USGS, AEX, Getmapping, Aerogrid, IGN, IGP, swisstopo, and the GIS User Community



Weston Solutions, Inc.

In association with
Scientific and Environmental Associates, Inc.,
Avatar Environmental, LLC, Environmental Compliance Consultants,
On-Site Environmental, Inc., and Sovereign Consulting, Inc.

**Figure X:
Proposed Excavation Sequence**

NIAGARA FALLS BLVD NIAGARA FALLS, NEW YORK	
U.S. ENVIRONMENTAL PROTECTION AGENCY REMOVAL SUPPORT TEAM 3 CONTRACT # EP-S2-14-01	
GIS ANALYST:	P. LISICHENKO
EPA OSC:	E. DALY
RST SPM:	P. LISICHENKO
FILENAME:	160712_NFB_PropExcavStages.mxd