

**Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report**

Date: Tuesday, October 29, 2019

Personnel On-Site:

EPA OSC – Peter Lisichenko

START V – Sean Quinn

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Sunny, 0% chance of rain, Lo: 48°F, High: 61°F, Winds: 10-20 mph due SW, 88% humidity.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and radiation hazards.

Activities Completed:

1. ERS continued backfilling Area 9 and 10.
2. ERS accepted deliveries of the truck scale disposal and power washer for equipment decontamination.
3. ERS moved and fenced in a blue roll off dumpster to the back area of Niagara Building Supply Center.
4. START V will continued to setup the HPGE with EPA Health Physicist.
5. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site designated for the Site.

Planned Activities for October 30, 2019:

1. ERS will continue to back fill area 9 and 10 with stone
2. START V will continue setup of HGPE with EPA Health Physicist.
3. START V will conduct air monitoring.

**Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report**

Soil Excavation & Backfill Data:

Soil Volume Excavated Today (In Cubic Yards)	0
Cumulative Soil Volume Excavated (In Cubic Yards)	2,882
Total Number of Disposal Trucks Today	0
Total Number of Disposal Trucks to Date	0
Number of Backfill Trucks Today	15
Number of Backfill Trucks to Date	65
Backfill Received Today (In Tons)	557.61
Cumulative Backfill Volume to Date (In Tons)	2,352.77

**Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report**

Site Photographs



View of ERS unloading and staging truck.



View of ERS moving the blue roll off dumpster to its final placement behind NBSC.