

**From:** [Gilmore, Mari](#)  
**To:** [Handley, Bianca](#)  
**Cc:** [Dehghi, Benny](#); [vahe.dabbaghian@ladwp.com](mailto:vahe.dabbaghian@ladwp.com); [Nicole.Alkov@Waterboards.ca.gov](mailto:Nicole.Alkov@Waterboards.ca.gov); [Diep\\_Chi\\_P.@Waterboards](mailto:Diep_Chi_P.@Waterboards); [Murdock, Kevin/LAC](#); [John Wingate](#); [Taraszki, Michael D](#); [Humphreys\\_Christina@Waterboards](mailto:Humphreys_Christina@Waterboards); [Heitmann, Michael](#); [Radke\\_Laura@DTSC](mailto:Radke_Laura@DTSC)  
**Subject:** NHOU: April 2020 monthly progress report (Honeywell)  
**Date:** Friday, May 8, 2020 2:20:34 PM  
**Attachments:** [image001.png](#)  
[R35216 NHOU 2020MAY8 RA HON Monthly Prog Report Final \(1\).pdf](#)

---

Bianca et al.,

I hope this email finds you well. On behalf of Honeywell, please find attached the April 2020 progress report for NHOU.

Have a good weekend,  
Mari

**Mari Gilmore, PG**  
Senior Associate Geologist  
180 Grand Ave, Suite 1100  
Oakland, CA 94612  
Direct: +1 (510) 663 4163  
Mobile: +1 (707) 771 0736  
[www.woodplc.com](http://www.woodplc.com)

**wood.**

---

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is intended only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you have received this message in error, please notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward this email to: [unsubscribe@woodplc.com](mailto:unsubscribe@woodplc.com) and include "Unsubscribe" in the subject line. If applicable, you will continue to receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click <http://www.woodplc.com/email-disclaimer> for notices and company information in relation to emails originating in the UK, Italy or France.

As a recipient of an email from a John Wood Group Plc company, your contact information will be on our systems and we may hold other personal data about you such as identification information, CVs, financial information and information contained in correspondence. For more information on our privacy practices and your data protection rights, please see our privacy notice at <https://www.woodplc.com/policies/privacy-notice>

---

wood.



May 8, 2020

Project 8619192460

Ms. Bianca Handley  
U.S. Environmental Protection Agency  
75 Hawthorne Street  
San Francisco, California 94105

Wood Environment & Infrastructure Solutions, Inc.  
180 Grand Avenue, Suite 1100  
Oakland, California 94612-3066  
USA

T: (510) 663-4100  
F: (510) 663-4141  
[www.woodplc.com](http://www.woodplc.com)

**Subject: April 2020 Monthly Progress Report (electronic submittal)**  
North Hollywood Operable Unit  
Second Interim Remedy  
Groundwater Remediation Design

Dear Ms. Handley:

On behalf of Honeywell International Inc., attached is the April 2020 monthly progress report for North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the UAO (CERCLA Docket No. 2019-12) dated July 8, 2019.

Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this submittal.

Sincerely,  
Wood Environment & Infrastructure Solutions, Inc.

Mari Gilmore, PG CA 8492  
Project Manager

Michael Taraszki, PG CA 6457, CHG CA 586, PMP  
Project Principal

MG/MT/MR

[https://woodplc.sharepoint.com/teams/hon-nhou/shared documents/general/03.0 doc & data control/monthly progress reports/2020/r35216\\_nhou\\_2020may8\\_ra\\_hon\\_monthly prog report\\_final.docx](https://woodplc.sharepoint.com/teams/hon-nhou/shared%20documents/general/03.0%20doc%20&%20data%20control/monthly%20progress%20reports/2020/r35216_nhou_2020may8_ra_hon_monthly%20prog%20report_final.docx)

Attachment: April 2020 Monthly Progress Report

cc: Mr. Benny Dehghi (Honeywell)  
Mr. Vahe Dabbaghian (LADWP)  
Ms. Nicole Alkov and Ms. Christina Humphreys (RWQCB-LA)  
Ms. Laura Radke (DTSC)  
Mr. Chi Diep (SWRCB DDW)  
Mr. John Wingate (OTIE)  
Mr. Kevin Murdock (Jacobs)



## **April 2020 NHOU Monthly Progress Report**

### **ACTIVITIES COMPLETED FOR THE REPORT PERIOD**

- Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment system design for the "For Construction" drawing set based on comments received from the Los Angeles Department of Building and Safety (LADBS), the Los Angeles Bureau of Engineering (LABOE), and the Los Angeles Department of Water and Power (LADWP);
- Honeywell/Wood continued with procurement activities for major equipment for the Phase 1B groundwater treatment system;
- Honeywell/Wood continued to support LADWP's efforts to obtain an amended drinking water permit from the State Division of Drinking Water (DDW) via the 97-005 policy memo;
- Honeywell/Wood received U.S. EPA's April 20, 2020 comments on the Transportation and Off-site Disposal Plan (TODP) and Construction Quality Assurance/Quality Control Plan (CQA Plan) submitted to the U.S. EPA on February 28; and
- Honeywell/Wood continued plan check activities at the LADBS and LABOE to support Phase 1B construction.

### **ISSUES AND CORRECTIVE ACTIONS**

- None.

### **ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS**

- Honeywell/Wood actions:
  - Continue with the Phase 1B groundwater treatment system procurement, plan check and permitting processes;
  - Continue supporting LADWP with the DDW 97-005 process;
  - Submit the Revised TODP and Revised CQA Plan to U.S. EPA by May 15, 2020; and
- LADWP actions (anticipated):
  - Continue development and submittal of documents associated with the DDW 97-005 process.



## **April 2020 NHOU Monthly Progress Report (continued)**

### **ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED)**

- U.S. EPA actions (anticipated):
  - Review (and approve, as needed) the following deliverables submitted by Honeywell/Wood:
    - Final Revised RAWP – Revision 1 submitted on December 20, 2019;
    - Revised TODP to be submitted on May 15, 2020;
    - Revised CQA Plan to be submitted on May 15, 2020; and
    - Phase 2A Wells Completion Report submitted on March 31, 2020.

### **ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS**

- Honeywell/Wood actions:
  - Continue to support LADWP with the DDW 97-005 process
  - Host a [virtual] Pre-Construction Conference with U.S. EPA before beginning construction of the Phase 1B Groundwater Treatment System; and,
  - Initiate construction of the Phase 1B Groundwater Treatment System.
- LADWP actions (anticipated):
  - Continue development and submittal of documents associated with the DDW 97-005 process, including meeting with DDW; and
  - Participate in a virtual Pre-Construction Conference with Honeywell/Wood for the Phase 1B Groundwater Treatment System and subsequent construction meetings, as required.
- U.S. EPA actions (anticipated):
  - Review and approve (as needed) the additional Honeywell/Wood deliverables noted above; and
  - Participate in a virtual Pre-Construction Conference with Honeywell/Wood for the Phase 1B Groundwater Treatment System and subsequent construction meetings, as required.

### **UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN**

- None.

### **DESIGN CHANGES OF NOTE**

- None.

