

From: [Gilmore, Mari](#)
To: [Handley, Bianca](#)
Cc: [Dehghi, Benny](#); vahe.dabbaghian@ladwp.com; Nicole.Alkov@Waterboards.ca.gov; Diep_Chi_P.@Waterboards; [Murdock, Kevin/LAC](#); jwingate@otie.com; [Taraszki, Michael D](#); Humphreys, Christina@Waterboards
Subject: NHOU: December 2019 monthly progress report (Honeywell)
Date: Friday, January 10, 2020 8:28:31 AM
Attachments: [image001.png](#)
[R35216_NHOU_2020JAN10_Design_HON_Monthly_Prog_Rpt.pdf](#)

Bianca,

On behalf of Honeywell, please find attached the December 2019 progress report for NHOU.

Thank you,

Mari Gilmore, PG

Senior Associate Geologist
180 Grand Ave, Suite 1100
Oakland, CA 94612
Direct: +1 (510) 663 4163
Mobile: +1 (707) 771 0736
www.woodplc.com



This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is intended only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you have received this message in error, please notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward this email to: unsubscribe@woodplc.com and include "Unsubscribe" in the subject line. If applicable, you will continue to receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click <http://www.woodplc.com/email-disclaimer> for notices and company information in relation to emails originating in the UK, Italy or France.

As a recipient of an email from a John Wood Group Plc company, your contact information will be on our

systems and we may hold other personal data about you such as identification information, CVs, financial information and information contained in correspondence. For more information on our privacy practices and your data protection rights, please see our privacy notice at <https://www.woodplc.com/policies/privacy-notice>

wood.



January 10, 2020

Project 8619192590

Ms. Bianca Handley
U.S. Environmental Protection Agency
75 Hawthorne Street
San Francisco, California 94105

Wood Environment & Infrastructure Solutions, Inc.
180 Grand Avenue, Suite 1100
Oakland, California 94612-3066
USA

T: (510) 663-4100
F: (510) 663-4141
www.woodplc.com

Subject: December 2019 Monthly Progress Report (electronic submittal)
North Hollywood Operable Unit
Second Interim Remedy
Groundwater Remediation Design

Dear Ms. Handley:

On behalf of Honeywell International Inc., attached is the December 2019 monthly progress report for North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the UAO (CERCLA Docket No. 2019-12) dated July 8, 2019.

Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this submittal.

Sincerely,
Wood Environment & Infrastructure Solutions, Inc.

Mari Gilmore, PG CA 8492
Project Manager

Michael Taraszki, PG CA 6457, CHG CA 586, PMP
Project Principal

MG/MT/MR
\\oad-fs1\doc_safe\18000s\181890\4000_regulatory\monthly progress
reports\2020\r35216_nhou_2020jan10_design_hon_monthly_prog_rpt\r35216_nhou_2020jan10_design_hon_monthly_prog_rpt.docx

Attachment: December 2019 Monthly Progress Report
Monthly Progress Schedule

cc: Mr. Benny Dehghi (Honeywell)
Mr. Vahe Dabbaghian (LADWP)
Ms. Nicole Alkov and Ms. Christina Humphreys (RWQCB-LA)
Mr. Chi Diep (SWRCB DDW)
Mr. John Wingate (OTIE)
Mr. Kevin Murdock (Jacobs)



December 2019 NHOH Monthly Progress Report

ACTIVITIES COMPLETED FOR THE REPORT PERIOD

- Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment system design for the "For Construction" drawing set based on comments received from U.S. EPA and Los Angeles Department of Water and Power (LADWP);
- Honeywell/Wood continued with procurement activities for major equipment for the Phase 1B groundwater treatment system;
- U.S. EPA approved of the US Ecology Vernon disposal facility on December 10 for disposal of non-hazardous waste (soil cuttings, decontamination water, and concrete debris) generated during Phase II environmental investigation work at Lankershim Yard and Parcel C;
- U.S. EPA approved of the end of January submittal of the Transportation and Off-site Disposal Plan for the upcoming Phase 1B construction activities on December 16;
- Honeywell/Wood completed development and testing of the Phase 2 groundwater extraction wells throughout the month; LADWP observed the construction activities regularly; and
- Honeywell/Wood provided the Final Phase 1B Remedial Action Work Plan (RAWP) – Revision 1 on December 20.

ISSUES AND CORRECTIVE ACTIONS

- None.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS

- Honeywell/Wood actions:
 - Continue with the Phase 1B groundwater treatment system procurement process;
 - Provide an "Issued for Construction" drawing set that will incorporate U.S. EPA and LADWP final comments;
 - Continue supporting LADWP with the DDW 97-005 process;
 - Complete final site cleanup and bollard installation around the Phase 2 groundwater extraction wells; updated construction schedule is attached; and
 - Submit the following additional deliverables before Phase 1B construction begins:
 - Transportation and Off-Site Disposal Plan (due by end of January); and
 - Construction Quality Assurance/Quality Control Plan.



December 2019 NHO Monthly Progress Report (continued)

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED)

- LADWP actions (anticipated):
 - Continue development and submittal of documents associated with the DDW 97-005 process.
- U.S. EPA actions (anticipated):
 - Review of the Final Revised RAWP – Revision 1 submitted by Honeywell/Wood on December 20.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS

- Honeywell/Wood actions:
 - Continue to support LADWP with the DDW 97-005 process, including meeting with DDW;
 - Submit a well installation report for the Phase 2 groundwater extraction wells;
 - Host a Pre-Construction Conference with U.S. EPA before beginning construction of the Phase 1B Groundwater Treatment System (anticipated first quarter 2020); and,
 - Initiate construction of the Phase 1B Groundwater Treatment System.
- LADWP actions (anticipated):
 - Continue development and submittal of documents associated with the DDW 97-005 process, including meeting with DDW;
 - Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B Groundwater Treatment System and subsequent construction meetings, as required.
- U.S. EPA actions (anticipated):
 - Review and approve (as needed) the additional Honeywell/Wood deliverables noted above; and
 - Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B Groundwater Treatment System and subsequent construction meetings, as required.

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN

- None.

DESIGN CHANGES OF NOTE

- None.

