



1550 Pond Road  
Suite 120  
Allentown, PA 18104  
(610) 435-1151  
(610) 435-8459 FAX

May 10, 2018

***Via Electronic and U.S. Mail***

Mr. Christopher Sklaney  
United States Environmental Protection Agency Region III  
Mail Code: 3HS21  
1650 Arch Street  
Philadelphia, PA 19103-2029

**RE: Monthly Progress Report for April 2018 Activities  
Boarhead Farms Superfund Site Operable Unit One (OU 1)  
EPA Docket No. III-2000-002-DC**

Dear Mr. Sklaney:

This monthly progress report is being submitted on behalf of the Boarhead Farms Superfund Site OU-1 Group (the Group), which consists of Cytec Industries, Inc., Ford Motor Company, and SPS Technologies, Inc. (the Respondents), as well as other companies who have agreed to assist in funding this work and cooperating in all aspects with regard to implementation of OU-1. Further, this progress report has been prepared in accordance with Section IX (Reporting Requirements) of the Administrative Order on Consent (Order), USEPA Docket No. III-2000-002-DC.

**I. Action Taken Toward Achieving Compliance with the AOC**

**A. Remedial Design/Remedial Action**

- Submitted the March Monthly Progress Report to the USEPA on April 9, 2018.
- Continued with the maintenance of the GIS for the Site.

**B. O&M of the Groundwater Extraction and Treatment System**

- Continued with routine O&M of the Groundwater Extraction and Treatment System as follows:
  - Weekly inspection of all treatment equipment.
  - Removal/cleaning and repair (as necessary) of pumps from sumps and extraction wells.
  - Monitoring/measuring groundwater recovery rates (relative) from the various sumps and extraction wells.

**C. O&M Residential Well Treatment Systems**

- Residential wells were sampled in April as part of the LTMP for the Sites. Results will be distributed in May.

**II. Summary of All Results of Sampling, Tests, or Other Data**

- Sampling associated with the Long Term Monitoring Plan (LTMP) for the Site was completed in April.

**Christopher Sklaney, USEPA**

**May 2, 2018**

**Page 2**

**III. Deliverables Completed and Submitted to USEPA**

- The 1<sup>st</sup> Quarter Discharge Monitoring Report (DMR) was submitted to the Agency on May 2, 2018.

**IV. Work Anticipated to be Completed in Next 6 Weeks (May 1, 2018 through June 12, 2018)**

- Continue updating the O&M Plan for the onsite collection and treatment system.
- Provide the results of the residential well sampling conducted in April.
- Submit the annual vapor intrusion report for residences downgradient of the Boarhead Farms Site.
- Submit the April LTMP Report.

**V. Delays, Anticipated Delays and Corrective Action**

- None.


**VI. Community Relations Plan Support**

- None.

If you have any questions, please feel free to contact me.

Sincerely,

*de maximis, inc.*



R. Craig Coslett

Assistant Project Coordinator for OU-1 Group

CC: D. Armstrong, PADEP (2 Copies)  
Boarhead Farms OU 1 Group  
Peter Randazzo, B&C

File: 4087A.07/2018-04 Progress Report - BHF