

24  
**Polrep #00-2-**

**Walnut Avenue Lead Site**

338 Walnut Ave., S.E.

Roanoke, VA

Attn: Karen Melvin, Dennis Carney and RRC

**I. Situation:** (As of 1300 hours, Friday, November 7, 1997)

- A. Continuing to monitor PRP compliance with AOC.
- B. Personnel on Site: 1 EPA; 1 SATA
- C. Weather: Clear and Cold

**II. Actions Taken**

- A. DDA was re-excavated. Confirmation samples revealed levels below the 1000 mg/kg RRG for lead.
- B. Excavated RBA and stockpiled at FSA/FPA. Analytical results from confirmatory samples showed levels above RRG for lead.
- C. FFA excavation completed. Material stockpiled in FSA/FPA. Confirmatory samples were obtained and analytical results showed lead values above RRG.
- D. The Forrester lead On-Site treatment process arrived on Wed, 11/5/97. Process involves a combination of employing sulfuric and phosphoric acid to transform lead into lead phosphate which is a non-hazardous and non-leachable lead compound. Forrester engineer was on-Site to oversee and run the treatment process for lead contaminated soil.
- E. Approximately 150 tons of lead contaminated soil has been processed and treated.
- F. Eight samples of treated material were obtained and analyzed to verify effectiveness of the treatment process prior to transport for disposal.
- G. Four truckloads, approximately 72 cubic yards, of treated soil have been transported to USA Waste in Amelia, VA for disposal.

**III. Future Actions**

- A. Continue perimeter and personal air monitoring as necessary.
- B. Re-excavate and re-sample FFA and RBA.

- C. Start excavation and confirmatory sampling of soil in area found in the NE corner of building.
- D. Continue treating previously stockpiled material.
- E. Continue to transport treated materials to USA Waste for disposal.
- F. Continue to monitor PRP compliance with AOC.

---

Mikal Shabazz, OSC  
US EPA Region III  
Philadelphia, PA