

**From:** [Dan Gainer](#)  
**To:** [Luna, Zolymer](#); [Leshak, Andrea](#)  
**Cc:** [Michael Miller](#); [Kushner, Adam M.](#); [Jorge J. García-Díaz](#); [Neger, Hillary B.](#); [Diaz, Fernando](#); [Todd Leonard \(TLeonard@rubikenv.com\)](#)  
**Subject:** Proteco: Letter requesting Ninety (90) day extension to Site Schedule  
**Date:** Tuesday, May 25, 2021 5:07:48 PM  
**Attachments:** [Request for Schedule Extension- Proteco Site-May 25-2021.pdf](#)

---

Greetings:

Attached is the above referenced letter requesting a ninety (90) day extension to the project schedule.

The Group estimates that we will require approximately 44 actual working days in the field prior to the Site Reconnaissance Visit to complete the site clearing work once we have received the approval to proceed.

We acknowledge that EPA and DNER will perform a joint review of the Site Clearing Plan we submitted on May 24, 2021.

We also understand that DNER will assist EPA in determining the “substantive requirements”, as opposed to a permit, that may be required for clearing the site.

The request for schedule extension is also to provide EPA and DNER the time necessary to complete the review and approval process.

Please contact me if you have any questions or need additional information to support this request

Best Regards

Dan Gainer, PG CSM  
Project Coordinator  
De maximis, inc.  
450 Montbrook Lane  
Knoxville, TN 37920

Cell: (865) 621-9315

*ATTENTION: This e-mail message, including any attachment, is confidential and may be privileged. If you are not the intended recipient, then please (i) do not print, forward, or copy this e-mail, (ii) notify us of the error by a reply to this e-mail, and (iii) delete this e-mail from your computer. Thank you.*