



Re: BASF Cranston Schedule

Lynch, Joanne

to:

Frank Battaglia

01/16/2012 08:37 PM

Cc:

Joseph Guarnaccia, "margaret.bradley@DEM.RI.GOV", William Lovely
Hide Details

From: "Lynch, Joanne" <Joanne.Lynch@aecom.com>

To: Frank Battaglia/R1/USEPA/US@EPA

Cc: Joseph Guarnaccia <joseph.guarnaccia@basf.com>, "margaret.bradley@DEM.RI.GOV"
<margaret.bradley@DEM.RI.GOV>, William Lovely/R1/USEPA/US@EPA

Thank you, Frank.

We are still a go for this week with the plan to do site clearance/prep and mobilize tomorrow. We'll collect baseline pre-ex turbidity samples Wednesday morning and plan to start excavation Wednesday afternoon. Our Site engineer is Mark Hayden (AECOM).

Joanne Lynch
(978) 496-0589
Sent from my iPhone

On Jan 16, 2012, at 8:29 PM, "Frank Battaglia" <battaglia.frank@epamail.epa.gov> wrote:

Joanne, I replied to your voice message last week and said you should proceed with the sediment removal and that I and/or Margaret would be out at the site next week. I assume the removal is still a go and when I get in the office tomorrow I will coordinate with Margaret.

Frank Battaglia
617 918-1362

-----"Lynch, Joanne" <Joanne.Lynch@aecom.com> wrote: -----

To: Margaret Bradley <margaret.bradley@DEM.RI.GOV>, Frank Battaglia/R1/USEPA/US@EPA
From: "Lynch, Joanne" <Joanne.Lynch@aecom.com>
Date: 01/13/2012 11:16AM
Cc: Joseph Guarnaccia <joseph.guarnaccia@basf.com>
Subject: BASF Cranston Schedule

Frank - I left you a voicemail yesterday afternoon and this morning. I wanted to update you and Margaret on the schedule for the BASF Cranston sediment removal. As of Wednesday afternoon (1/11), we found a way around our subcontractor logjam. We have been working yesterday and are working today on the details to get mobilized to the Site for Tuesday with likely excavation starting Wednesday (1/18).



SEMS DocID

643663

Please let me know as soon as possible if this revised schedule will pose a problem with either of you. We are highly motivated to move forward quickly and avoid any weather-related delays as the winter progresses.

Thanks in advance,

Joanne

Joanne M. Lynch

D 978.905.2296

M 978.496.0589

joanne.lynch@aecom.com

From: Lynch, Joanne
Sent: Wednesday, December 21, 2011 10:48 AM
To: 'Margaret Bradley'; battaglia.frank@epamail.epa.gov
Subject: RE: BASF Cranston Schedule

We remain in a holding pattern with our subcontractor, but I wanted to let you know that we will not attempt to mobilize during the holiday (short) weeks. January 2nd is the earliest that we would look at mobilizing to the Site, but likely, we will target the week of Jan 9-13th, depending on the sub/equipment availability, and weather conditions.

Thank you and have a great holiday season. I appreciate your patience with the project schedule and I will continue to keep you informed –

Joanne

Joanne M. Lynch

D 978.905.2296

M 978.496.0589

joanne.lynch@aecom.com

From: Margaret Bradley [<mailto:margaret.bradley@DEM.RI.GOV>]

Sent: Monday, December 19, 2011 4:01 PM

To: Lynch, Joanne; battaglia.frank@epamail.epa.gov

Subject: RE: BASF Cranston Schedule

Thank you, Joanne! I was tentatively planning to be onsite tomorrow morning and am glad for your message. – Margaret

Margaret Dein Bradley, CPG

Sr. Environmental Scientist

RIDEM Office of Waste Management

235 Promenade Street

Providence, RI 02908

From: Lynch, Joanne [<mailto:Joanne.Lynch@aecom.com>]

Sent: Monday, December 19, 2011 3:07 PM

To: battaglia.frank@epamail.epa.gov

Cc: Margaret Bradley

Subject: RE: BASF Cranston Schedule

Importance: High

Frank / Margaret,

We are experiencing a delay due to our equipment subcontractor mobilizing to the Site. We are on hold right now and waiting for our sub to confirm their start date.