

**U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT**

I. HEADING

Date: December 22, 1998

Subject: Meadowlands Plating and Finishing Site
East Rutherford, Bergen County, New Jersey

From: Paul L. Kahn, OSC
U.S. EPA, Region II
Response and Prevention Branch

To: B. Sprague, 2 ERR-RPB
J. Higgins, 2 ERR-RPB
J. Witkowski, 2 ERR-RAB
B. Bellow, 2 EPA-CD
R. Byrnes, EPA-201
R. Cahill, 2 EPA-CD
D. Karlen, 2 ORC- NJSFB
C. Cristiano, 2 ORC-NJSFB
J. Smolenski, NJDEP
T. Johnson, EPA HDQTS, 5202G
Lt. S. Linsky, USCG
C. Kelley, START
D. Monks, ERFD
J. Cassella, ER Mayor

POLREP No. 2

II. BACKGROUND

Site No.:	L W
Delivery Order No.:	2101-02-033
Response Authority:	CERCLA
ERNS No.:	N/A
CERCLIS No.:	N/A
NPL Status:	Non-NPL
Action Memo Status:	Approved 11/19/98
Start Date:	12/8/98
Demobilization Date:	N/A
Completion Date:	N/A

be sampled, and hazcated. Once hazcating has been completed, disposal will be coordinated. Prepare sampling and bulking plans; prepare cost/benefit analysis for on-site treatment of liquid waste streams.

5. Key Issues:

Removal of cyanide compounds, heating warehouse area to prevent damage to water pipes, PRP search activities.

IV. COST INFORMATION

	Current Ceiling	Current Action Cost	Current Amount Remaining
ERCS Contractor	\$500,000	\$87,475.95	\$412,524.05
START	\$40,000	\$4,277	\$35,723
USCG	\$130,000	-	-
EPA	\$65,000	-	-

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for recovery.

Date: 12/22/93

Paul L. Kahn, OSC

