

U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

I. HEADING

DATE: April 4, 1994

FROM: Neil Norrell, OSC, USEPA Region II
Response and Prevention Branch

TO: G. Pavlou, EPA
R. Salkie, EPA
J. Marshall, EPA
B. Sprague, EPA
J. Daloia, EPA
D. Karlen, EPA
D. Triggs, NJDEPE
Chief Richard Taylor, Hamilton Twp. Police Dept. and OEM
Charles G. Prince, Fire Inspector/Fire Official, Fourth
Fire District, Hamilton Township
ERD, Washington, (E-Mail)
TAT

SUBJECT: Nearpara Rubber Co., Hamilton Township,
Mercer County, New Jersey

POLREP : Sixteen (16)

II. BACKGROUND

Site No.:	BZ
Delivery Order No.:	2001-02-016
Response Authority:	CERCLA
NPL Status:	Non-NPL
State Notification:	Yes
Action Memorandum:	Approved 9/93
Start Date:	10/14/93
Demobilization Date:	N/A
Completion Date:	N/A

III. SITE INFORMATION

The Nearpara Rubber Inc. facility is an inactive recycling/production facility, located in Mercer County, New Jersey. The site was formerly a tire, rubber and latex recycling facility which produced rubber and latex products from recycled materials. (Refer to previous POLREPs for more

IV. RESPONSE INFORMATION

A. Planned Removal Actions

The Nearpara Rubber site removal action will be divided into two phases. Phase 1 will consist of stabilizing, identifying and quantifying all waste materials on site. Phase 2 will include the transportation and proper disposal of the hazardous materials located on site.

B. Situation

1. Current Situation

Site security will continue throughout the duration of the removal action. All of the known drums, above ground tanks, vats, sumps, underground tanks and transformers located at the Nearpara site have been sampled and undergone characterization and field compatibility testing. Laboratory chemicals have been packed in 55 gallon drums in preparation for disposal. Unknown materials have been neutralized, composited, and staged.

2. Removal Actions to Date

Disposal samples analyses have been received from the laboratory. Data was evaluated and waste codes were assigned to the disposal groups. A site inspection was performed to estimate the manpower and equipment required for disposal activities. Office equipment was remobilized.

3. Enforcement

Personnel from the Office of Regional Counsel visited the site and reviewed documents. Information obtained will be used to determine potential enforcement actions.

C. Next Steps

Review of analytical data will be completed. Waste codes for materials on-site will be assigned and bids for disposal accepted. Transport and disposal of materials will take place pending disposal facility acceptance.

D. Key Issues

none.

V. Cost Information (Up to 4/1/94)

	<u>Cost To Date</u>
EPA costs:	\$ 70,000
ERCS costs:	\$ 270,000.
TAT costs:	\$ 30,500
TOTAL Costs to Date:	\$ 370,500

Note:

All costs listed are approximate and should be used for estimates only.