

U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT


I. HEADING

DATE: November 25, 1996

SUBJECT: Yurgin Motors, Mantua Twp., Gloucester County,
New Jersey

FROM: Neil J. Norrell, OSC, USEPA Region II
Response and Prevention Branch

TO: R. Caspe, 2ERRD
~~B. Sprague, 2ERRD-RPB~~
J. Daloia, 2ERRD-RPB
B. Bellow, 2CD
T. Johnson, 5202G
R. Cahill, 2CD-PAT
G. Dominach, 2ERRD-RAB
D. Karlen, 2ORC-NJSFB
C. Monroe, 2ORC-NJSFB
C. Petersen, 2ERRD-NJRB
R. Byrnes, EPA-2OIG
A. Brochu, 2DESA-HWSB
S. Delikat, NJDEP
J. Smolenski, NJDEP
A. Robinson, Gloucester County Sheriffs Office
ERD, Washington (E-mail)
START



POLREP No: Six (6)

II. BACKGROUND

Site No.:	HM
Delivery Order No.:	2001-02-116
Response Authority:	CERCLA
ERNS No.:	N/A
CERCLIS No.:	NJD982790966
NPL Status:	Non-NPL
State Notification:	NJDEP notified
Action Memorandum Status:	Approved September 13, 1996
Start Date:	September 26, 1996
Demobilization Date:	N/A
Completion Date:	N/A

III. SITE INFORMATION

A. Incident Category

CERCLA Incident category: Other

Abandoned Automotive Repair Facility

B. Site Description

The Yurgin Motors Site is an abandoned automotive repair facility located in Mantua Township, Gloucester County, New Jersey. Materials located at the Site include: compressed gas cylinders containing acetylene and LPG, corrosives, ignitables, oxidizers and halogenated solvents. In addition, there are two underground storage tanks containing gasoline.

Refer to Polrep # 1 for more detailed information.

IV. RESPONSE INFORMATION

A. Situation

1. Current Situation

Removal activities continue. Resampling and analysis of individual containers has been completed and results received. Bulk group reorganization based on the analytical data has begun. Bulking of non-PCB wastestreams has been completed. Excavation of PCB contaminated soil has been initiated.

2. Removal Action to Date

On November 18, 1996, bulking of the non-PCB wastestreams continued. Arrangements were made for the delivery of roll-offs and an excavator for the soil excavation.

On November 19, 1996, bulking of the non-PCB wastestreams was completed. Roll-offs and excavator for the soil excavation were delivered. Cutting of the above ground storage tank began.

On November 20, 1996, soil excavation began. Analytical data from the individual container sampling was received and reviewed. Bulk groups were adjusted based on PCB concentration. Groups were designated for PCB concentrations <50 ppm, 50 - 500 ppm and >500 ppm. Restaging of bulked drums was initiated.

On November 21, 1996, soil excavation and drum restaging operations continued. PPE waste was consolidated and a general site clean-up was completed.

On November 22, 1996, soil excavation and drum restaging operations continued.

3. Enforcement

No enforcement activities are currently taking place at the Site.

B. Planned Removal Actions

The objective of this removal action is to eliminate the threat to public health and welfare and the environment caused by the materials abandoned at the Site. The removal action will include:

- 1.) Securing the Site.
- 2.) Stabilization of materials located at the Site.
- 3.) Inventory of materials located at the Site.
- 4.) Sampling and analysis.
- 5.) Waste categorization.
- 6.) Transportation and disposal of all hazardous wastes in accordance with EPA's CERCLA Off-Site Disposal Policy.

The selected mode of transportation and method of disposal will be based on the analytical data.

C. Next Steps

Soil excavation will be completed.

Materials will be bulked, consolidated or transferred into shippable containers as necessary based on the new analytical data.

Transport and disposal coordination for all wastestreams will be coordinated.

D. Key Issues

None

V. Cost Information

The following information is estimated cost for the removal action as of November 25, 1996.

	Cost to Date
ERCS	\$135,900.00
START	\$ 10,000.00
EPA	\$ 13,000.00
 Total	 \$158,900.00

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.