

# P.W. GROSSER CONSULTING



March 9, 2010

Mr. Mark Dannenberg  
U.S. Environmental Protection Agency  
Region 2 - Remedial Response Division  
290 Broadway  
New York, New York 10007

168623



Re: February 2010 Progress Report, Remedial Action  
Former Computer Circuits Site, Hauppauge, New York (CERCLA-02-2009-2015)

Dear Mr. Dannenberg:

In accordance with Paragraph 50 of the Administrative Order on Consent (AOC), P.W. Grosser Consulting, Inc. (PWGC) has prepared this progress report covering items completed during the month of February 2010 and proposed actions for the month of March 2010.

## Activities Completed During February 2010

Significant activities and tasks initiated or completed during February 2010 were as follows:

- PWGC performed monthly O&M inspections of the North and South SVE Systems (2/26/2010).

## Sampling Summary and Results for February 2010

No samples were collected or analyzed during February 2010.

## Required Work Plans and Reports Completed During February 2010

The following work plans, reports and/or other deliverables were completed and submitted during February 2010:

- January 2010 Monthly Status Report (2/9/2010).

## Activities Scheduled for March 1, 2010 through April 15, 2010

PWGC anticipates that the following work will take place during the periods of March 1, 2010 through April 15, 2010:

- Submission of 2009 Annual Site Management Report (3/1/2010).
- PWGC will perform monthly O&M inspections of the North and South SVE Systems (3/17/2010).

## Additional Scheduling Information

PWGC anticipates and/or has encountered the following delays that may affect the future schedule for work at the site:

- None

**Work Plan and Schedule Modifications**

The following modifications to approved work plans or schedules have been proposed and/or approved by EPA during February 2010:

- None

**Community Relations Activities**

The following community relations activities were initiated BY PWGC during the month of February 2010:

- None

PWGC anticipates that the following community relations activities will take place during the period of March 1, 2010 through April 15, 2009:

- None

In accordance with the AOC, EPA will be notified in writing of any change in this schedule. Should you have any questions, or require further information, please do not hesitate to contact me.

Sincerely yours,  
P.W. Grosser Consulting, Inc.



Thomas Melia  
Senior Hydrogeologist

cc:

L. DiGuardia, USEPA  
H. Guzman, USEPA  
W. Parish, NYSDEC  
K. Maloney, NYSDEC  
USEPA On Scene Coordinator (3 copies)  
USEPA Remedial Project Manager (3 copies)  
USEPA Site Attorney (1 copy)  
NYSDEC Project Manager (2 copies)