CERCLA REMOVAL ACTION DAILY WORK ORDER

181533

SITE NAME: Cornell-Dubilier Electronics Site

ORDER NO.: 2083

SITE/SPILL NO.: GZ

EPA REGION: II CONTRACTOR: Earth Tech Remediation Serv.

MONITORS: None

CONTRACT NO.: 68-S2-99-08

DATE(s): 9/7/04

SHIFT: 0800 - 1830 hrs.

OSC: T. Budroe

WORK ORDER: 4 RM: J. Galioto

ALL OVERTIME MUST BE FIRST AUTHORIZED BY THE OSC PRIOR TO WORKING. ALL HOURS WORKED OFF-SITE MUST BE FIRST AUTHORIZED BY THIS OR ANOTHER WORK ORDER PRIOR TO WORKING AND MUST BE ACCOMPANIED BY AN OFF-SITE HOURS REPORT PREPARED BY THE INDIVIDUAL CONDUCTING THE WORK AND SIGNED BY THE RM.

DESCRIPTION OF WORK TO BE PERFORMED

1) Provide a draft form 1900-55 to the OSC for approval.

- 2) Mobilize to the Site and provide for grinding down and removing the stumps generated from cutting-down the white oak tree on the south-southeast portion of the property (backyard) and the three swamp maples trees on the north-northwest portion of the property.
- 3) Mobilize two Operators, two Cleanup Technicians and a Field Clerk to the Site.

3) Complete a Daily Work Summary outlining daily accomplishments.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER 0-CLEANUP TECHNICIAN(S)

0-FIELD CLERK

0-CHEMIST 0-EQUIPMENT OPERATOR 0-FOREMAN 0-T&D COORDINATOR

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	1	PASSENGER CAR	0
STUMP GRINDER	. 1	BROOMS	0
LAPTOP COMPUTER	0	COMPUTER PRINTER	0
COPIER	0	VACUUM LOADER)	0
FRAC TANK	0	AIR COMPRESSOR	0
CHAIN SAW`	0	SAWZALL	0
DOUBLE DIAPHRAGM PUM	P 0	SHOP VACUUM	0

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR _

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

Page 1

SITE NAME: Cornell-Dubilier Electronics Site ORDER NO.: 2083	CONTRACT NO.: 68-S2-99-08 DATE(s): 9/7/04	
SITE/SPILL NO.: GZ EPA REGION: II CONTRACTOR: Earth Tech Remediation Serv.	SHIFT: 0800 - 1830 hrs. OSC: T. Budroe WORK ORDER: 4	
MONITORS: None	RM: J. Galioto	
Amendments:		
SIGNATURE OF CONTRACTOR'S REPRESENTATIVE		