

**EPA****TDD Acceptance Report**

02-97-02-0015-B

START CONTRACT # 68-W5-0019

Site/Project Name: Cornell-Dubilier	DPO/PO: Lisa Guarneiri
Activity Type: IV.A.0 Removal Assessments	Created On: 04/09/97
Task: RA	Priority: High
	Staffing: Dedicated Staff
Estimated Cost: \$15,894.00	Estimated Completion Date: 07/30/97
Estimated Hours: 300	
Dedicated: 300	
Non-Dedicated: 0	

Specific Element(s):

- Compile & Review Background Data
- Conduct Air Monitoring
- Conduct H&S/Contract Operations Visit
- Collect Multimedia Samples
- Document Release
- Maintain Site Log Book
- Organize Site Documentation Files
- Prepare Draft PolReps
- Prepare Draft Work Plan
- Prepare Safety Plan
- Prepare Sampling Plan
- Provide Photo Documentation
- Procure Laboratory Services
- Provide Waste Assessment on Drums (HAZCAT)
- Research & Recommend Analytical Analysis & Methods
- Review Validation of Analytical Laboratory Results
- Review Site Records/Technical Documents
- Meet with Task Monitor
- Provide Weekly Summary of Cost Expenditures

Acceptance Comments:**Accepted by:**

Nayda Ares/R2/USEPA/US

04/09/97

Signed On:

1846

EPA

**Technical Direction Document
Amendment**

02-97-02-0015-B

START CONTRACT #: 68-W5-0019

Activity Type: IV.A.0 Removal Assessments Task: RA Completion Date: 07/30/97		Created On: 04/08/97 DPO/PO: Lisa Guarneiri Task Monitor: Wilson Task Codes: 03; E; RS	
Site/Project Name: Cornell-Dubilier City, State, Zip: S. Plainfield, NJ SSID #: GZ CERCLIS #:		Estimated Cost: \$15,894.00 Estimated Hrs: 300 Dedicated: 300 Non-Dedicated: 0	
Funds Source: CERCLA Removal (3) DCN #(s): DB0012 (AAZ) Removal Support \$15,894.00		Deliverable: N/A Overtime: Not Applicable Reference: No	
TDD Expenditure Limit: \$19,602.60 Hours: 370 Dedicated Hours: 370 Non-Dedicated Hours: 0		Staffing: Dedicated Staff Priority: High Start Date: 02/19/97	

Specific Element(s): Compile & Review Background Data, Conduct Air Monitoring, Conduct H&S/Contract Operations Visit, Collect Multimedia Samples, Document Release, Maintain Site Log Book, Organize Site Documentation Files, Prepare Draft PolReps, Prepare Draft Work Plan, Prepare Safety Plan, Prepare Sampling Plan, Provide Photo Documentation, Procure Laboratory Services, Provide Waste Assessment on Drums (HAZCAT), Research & Recommend Analytical Analysis & Methods, Review Validation of Analytical Laboratory Results, Review Site Records/Technical Documents, Meet with Task Monitor, Provide Weekly Summary of Cost Expenditures

Comments: As part of the ongoing assessment, START shall meet with the EPA TM asap to discuss a sampling strategy for the residential properties and Bound Brook in the vicinity of the site. The TDD is amended to add 300 hours and extend the completion date to 7/30/97

A. TDD Created By: - Signed by Lisa Guarneiri/R2/USEPA/US on 04/08/97 08:36:22 AM, according to /US

Lisa Guarneiri

Lisa Guarneiri/R2/USEPA/US

04/08/97

Signed On:

B. Reviewed and Approved By: - Signed by Lisa Guarneiri/R2/USEPA/US on 04/08/97 08:36:22 AM, accord

Project Officer:

Lisa Guarneiri

Lisa Guarneiri/R2/USEPA/US

04/08/97

Signed On:

accepted 4/9/97

W Scott Buttrick

see the Sampling Plan

Active Amendment #02-97-02-0015-B Printed On 04/08/97 at 01:09:16 PM

PM - Mahnkopf
RC - O'Neill