

**TECHNICAL DIRECTION DOCUMENT
AMENDMENT**

TDD Number: 02-96-04-0003-D
START CONTRACT #: 68-W5-0019

1558

Activity Type: IV.A.0 Removal Assessments Task: RA General Task Description: Completion Date: 12/15/96		Created On: 10/09/96 DPO/PO: Keith Kollar Task Monitor: Magriples Task Codes: 03; E; RS
Site/Project Name: Cornell-Dubilier Electronics Site County Name: City, State, Zip: South Plainfield, NJ SSID #: GZ CERCLIS #:		Estimated Cost : \$6,963.00 Estimated Hrs: 110 Dedicated: 110 Non-Dedicated: 0
Funds Source: CERCLA Removal (3) DCN #(s): DA0038 (AG8) Removal Support \$6,963.00		Deliverable: Draft Report Overtime: Not Applicable
TDD Expenditure Limit: \$73,428.00 Hours: 1,160 Dedicated Hours: 1,160 Non-Dedicated Hours: 0		Staffing: Dedicated Staff Priority: High Reference: No Verbal Date: N / A

Specific Element(s): Document On-Site Activities, Document Release, Maintain Site Log Book, Prepare Site Sketch/Map, Prepare Trip Report, Provide Photo Documentation, Review Validation of Analytical Laboratory Results, Provide Weekly Summary of Cost Expenditures

Comments: The TDD is amended to add 110 hours and extend the completion date to 12/15/96 for START to complete the validation for samples and complete the CAD maps.

Standard Language:

A. TDD Created By:

Lisa Guarneiri

10/09/96

Signed On:

B. Reviewed and Approved By:

Project Officer:

L. A. Guarneiri

Lisa Guarneiri

10/09/96

Signed On:

Contract Officer:

Signed On:

STARTM assigned: PM - STANNIK
QC - POTVIN

Accepted 11 Oct 96

C. Kelley



TECHNICAL DIRECTION DOCUMENT AMENDMENT

TDD Number: 02-96-04-0003-D
START CONTRACT #: 68-W5-0019

Activity Type: IV.A.0 Removal Assessments Task: RA General Task Description: Completion Date: 12/15/96		Created On: 10/09/96 DPO/PO: Keith Kollar Task Monitor: Magriples Task Codes: 03; E; RS
Site/Project Name: Cornell-Dubilier Electronics Site County Name: City, State, Zip: South Plainfield , NJ SSID #: GZ CERCLIS #:		Estimated Cost : \$6,963.00 Estimated Hrs: 110 Dedicated: 110 Non-Dedicated: 0
Funds Source: CERCLA Removal (3) DCN #(s): DA0038 (AG8) Removal Support \$6,963.00		Deliverable: Draft Report Overtime: Not Applicable
TDD Expenditure Limit: \$73,428.00 Hours: 1,160 Dedicated Hours: 1,160 Non-Dedicated Hours: 0		Staffing: Dedicated Staff Priority: High Reference: No Verbal Date: N / A

Specific Element(s): Document On-Site Activities, Document Release, Maintain Site Log Book, Prepare Site Sketch/Map, Prepare Trip Report, Provide Photo Documentation, Review Validation of Analytical Laboratory Results, Provide Weekly Summary of Cost Expenditures

Comments: The TDD is amended to add 110 hours and extend the completion date to 12/15/96 for START to complete the validation for samples and complete the CAD maps.

Standard Language:

A. TDD Created By: - Signed by Lisa Guarneiri on 10/09/96 05:08:57 PM, according to EPA Admin. Systems Division

Lisa Guarneiri

10/09/96

Signed On:

B. Reviewed and Approved By: - Signed by Lisa Guarneiri on 10/09/96 05:08:56 PM, according to EPA Admin. Systems

Project Officer:



Lisa Guarneiri

10/09/96

Signed On:

Contract Officer:

Signed On: