



August 25, 1999

Federal Express

U.S. Environmental Protection Agency
2890 Woodbridge Avenue
Bldg. 209 (MS-211)
Edison, New Jersey 08837
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator

Chief, New Jersey Superfund Branch
Office of Regional Counsel
United States Environmental Protection Agency
290 Broadway, 17th Floor
New York, New York 10007-1866
Attention: Cornell-Dubilier Electronics Site Attorney

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal
Action, Index No. II-CERCLA-99-2006
Progress Report No. 12

Dear Sirs:

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes activities conducted pursuant to this AOC between July 28, 1999 and August 11, 1999.

Completed Activities

During this period, the following activities were completed:

- Implementation of additional verification and characterization sampling activities; this work was performed on August 3, 1999.
- Meeting with property owners and USEPA to discuss soil excavation and restoration plans for each property. This meeting was held on August 4, 1999. In preparation for this meeting, the detailed excavation and restoration plans were distributed to each property owner and USEPA on July 30, 1999. An additional package was sent to the owner of Property W on August 5, 1999.

Ongoing Activities

During this period, the following activities were initiated and/or are in-progress:

- Preliminary discussions with a prospective contractor regarding removal action implementation and restoration details.

- Preparation of a request for bid to be issued to prospective remediation contractor(s).
- Follow-up discussions regarding the request for access to Tier II Property W via the Hamilton Industrial Park, and for access to the property adjacent to Tier II Property AA.
- Revision of restoration plans based on comments provided by property owners.
- Laboratory analysis of additional characterization and verification samples collected on August 3, 1999.
- Discussions with owner of Property AA regarding sampling of gravel commercial parking lot adjoining the residential area on this property.

Two-Week Schedule of Planned Activities

In addition to the ongoing activities, during the next two-week period (August 12, 1999 through August 25, 1999) the following activities are planned:

- Distribution of the request for bid to prospective remediation contractor(s) upon receipt of approval for the Revised Work Plan.
- Distribution of revised restoration plans to property owners and USEPA.
- Evaluation of excavation delineation based on additional characterization and verification data.

One-Month Schedule of Planned Field Activities

In addition to the ongoing activities, during the next four-week period (August 12, 1999 through September 8, 1999) the following activities are planned:

- Additional characterization sampling on Property AA.

Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions regarding this progress report.

Sincerely,



Michael P. Scott
Principal

MPS:jmn

\\PRINCETON_NT2\HOME\Nielsen\02-5840D\5840d_32.doc

cc: R. Sanoff, Esq.
M. Last, Esq.