



ENVIRON

October 15, 1999

Federal Express

U.S. Environmental Protection Agency
2890 Woodbridge Avenue
Bldg. 209 (MS-211)
Edison, New Jersey 08837
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator

Chief, New Jersey Superfund Branch
Office of Regional Counsel
United States Environmental Protection Agency
290 Broadway, 17th Floor
New York, New York 10007-1866
Attention: Cornell-Dubilier Electronics Site Attorney

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal
Action, Index No. II-CERCLA-99-2006
Progress Report No. 16

Dear Sirs:

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes activities conducted pursuant to this AOC between September 23 and October 6, 1999.

Completed Activities

During this period, the following activities were completed:

- Mobilization of remediation contractor equipment to the site and construction of material staging area. These activities were completed on September 24, 1999.
- Received notification of access to Property W via the Hamilton Industrial Park. This authorization to access Property W was documented in a letter dated September 30, 1999 to Michael Caulfield, Esq. (attorney for D.S.C. of Newark Enterprises, Inc.) from USEPA.
- Excavation of soil at Property AA (346 Hamilton Boulevard), Property X (115 Delmore Avenue) and Property CC (119 Delmore Avenue). Excavation activities were completed on September 28, October 4 and October 6, 1999, respectively.
- Discussed removal of tree cuttings by the tree removal contractor with USEPA on September 29, 1999.

- Submitted analytical data for proposed topsoil supply and a certification for the common backfill supply to USEPA on October 5, 1999. USEPA's verbal acceptance of these suppliers was received on October 6, 1999.

Ongoing Activities

During this period, the following activities were initiated and/or are in-progress:

- Contacting owners of properties adjoining Properties BB (511 Hamilton Boulevard) and DD (229 Delmore Avenue) to request temporary access to allow vehicles to access excavation areas on these two properties.
- Validation of data for samples collected on August 3, September 3 and September 21, 1999.

Two-Week Schedule of Planned Activities

In addition to the ongoing activities, during the next two-week period (October 7 through October 20, 1999) the following activities are planned:

- Submittal of data validation reports for verification samples.

One-Month Schedule of Planned Field Activities

In addition to the ongoing activities, during the next four-week period (October 7 through November 3, 1999) the following activities are planned:

- Completion of excavation activities on Properties BB, W (403 Hamilton Boulevard), U (207 Delmore Avenue) and DD.
- Implementation of restoration activities on the seven properties.

Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions regarding this progress report.

Sincerely,



Michael P. Scott
Principal

cc: R. Sanoff, Esq.
M. Last, Esq.