

DAILY SUMMARY REPORT

Page 1 of 2

REPORT #:	#04	DATE:	4/21/2011
Task Order	0019		

Liberty Plastics	Client: USEPA Region II
Carney's Point, NJ	

SHIFT HOURS: 0700 to 1730 *

Byron Hartman (RM)	10.0 *
Miguel Lacherre (FCA)	10.0 *
John Moore (Operator)	10.0 *
Tobin Burns (Labor)	10.0 *
Eugene Damascus (Labor)	10.0 *
Lashon Weaver (Labor)	10.0 *

- Crew takes half hour lunch break.

ER Equipment:

Pickup trucks (2)
Computers (2)
Printer
Trailer Cargo
Handheld radios (4)
Generator (2) (5<10kw)
Safety Radios (4)
SCBA (4)
Cell Phones (2)
Copier/ Printer (1)

RENTAL EQUIPMENT:

Porta-Johns (1)
8x20 Crew Trailer
Chop Saw
Forklift
Excavator
Roll off containers (2)

Comments: Drums defined as > 5 gallons; Containers defined as < 5 gallons.

HEALTH AND SAFETY TOPICS: No incidents to date.

WORK PERFORMED BY CONTRACTOR:

1.) Mobilization of Equipment. 2.) FCA procuring resources and tracking cost. 3.) Remove contents from above ground tank 4.) Drum Sampling 5.) Organize drum/container inventory 6.) Discussed daily work activities with site OSC. 7.) Procure supplies.

WORK PERFORMED BY SUBCONTRACTORS: None.

EPA II Liberty Plastics

264133



DAILY SUMMARY REPORT

REQUEST FOR CHANGES IN METHOD OR SCOPE AND SPECIFIC DIRECTION RECEIVED FROM OSC: Procure excavator for removal of material. Procure roll-off boxes (2)

DOCUMENTS SUBMITTED:

PLANNED ACTIVITIES:

- 1) Cut tank to remove contents
- 2) Drum Sampling
- 3) Hazardous Categorization
- 4) Coordinate T&D
- 5) Obtain analytical Data
- 6) Site maintenance of equipment
- 7) Procure supplies needed for work activities
- 8) Consolidate drums
- 9) Remove contents from above ground tank
- 10) Prepare drums for shipping

Response Manager:

Byron Hartman

To:

Tom Budroe