

DAILY SUMMARY REPORT

Page 1 of 2

REPORT #: #06 DATE: 4/25/2011
 Task Order: 0019

Liberty Plastics Client: USEPA Region II
 Carney's Point, NJ

SHIFT HOURS: 0700 to 1730 *

Byron Hartman (RM)	10.0 *
Miguel Lacherre (FCA)	10.0 *
John Moore (Operator)	10.0 *
Tobin Burns (Labor)	10.0 *
Eugene Damascus (Labor)	10.0 *
Lashon Weaver (Labor)	10.0 *

- Crew takes half hour lunch break.

ER Equipment:

Pickup trucks (2)
 Computers (2)
 Printer
 Trailer Cargo
 Handheld radios (4)
 Generator (2) (5<10kw)
 Safety Radios (4)
 SCBA (4)
 Cell Phones (2)
 Copier/ Printer (1)

RENTAL EQUIPMENT:

Porta-Johns (1)
 8x20 Crew Trailer
 Chop Saw
 Forklift
 Excavator
 Roll off containers (2)

Comments: Drums defined as > 5 gallons; Containers defined as < 5 gallons.

HEALTH AND SAFETY TOPICS: No incidents to date. Decon of boots and equipment.

WORK PERFORMED BY CONTRACTOR:

- 1.) Mobilization of Equipment. 2.) FCA procuring resources and tracking cost. 3.) Coat above ground tank
- 4.) Hazardous categorization 5.) Organize drum/container inventory 6.) Discussed daily work activities with site OSC. 7.) Procure supplies. 8) Neutralize non-hazardous liquids with ammonia and decant. 9) Bulk solid waste

WORK PERFORMED BY SUBCONTRACTORS: None.

EPA II Liberty Plastics

264135



DAILY SUMMARY REPORT

REQUEST FOR CHANGES IN METHOD OR SCOPE AND SPECIFIC DIRECTION RECEIVED FROM OSC: Coating of tank with chemical resistant coating. Ammonia neutralization of paraformaldehyde solids. Demobilization of one laborer.

DOCUMENTS SUBMITTED: 1900-55's, summary report

PLANNED ACTIVITIES:

- 1) Cut tank to remove contents
- 2) Drum Sampling
- 3) Hazardous Categorization
- 4) Coordinate T&D
- 5) Obtain analytical Data
- 6) Site maintenance of equipment
- 7) Procure supplies needed for work activities
- 8) Consolidate drums
- 9) Remove contents from above ground tank
- 10) Prepare drums for shipping

Response Manager:

Byron Hartman

To:

Tom Budroe