

4172

**EPA**  
U.S. EPA Region II  
290 Broadway  
New York, NY 10007

**RST2**  
**Technical Direction Document**  
  
Core Response Team Year 5 (0017)  
Weston Solutions, Inc.

TDD #: TO-0017-0162  
Amendment#: A  
Contract: EP-W-06-072

! = required field

|   |                 |  |  |
|---|-----------------|--|--|
| <b>TDD Name:</b> Combe Fill South   |                 | <b>! Period:</b> Option Period 1   |  |
| <b>! Purpose:</b> Amended SOW, Change of Period of Performance, Incremental Funding, Set/Revise Expenditure Limit |                 |  |  |
| <b>! Priority:</b> High   |                 | <b>! Start Date:</b> 12/13/2010  |  |
| <b>Overtime:</b> Yes  |                 | <b>! Completion Date:</b> 06/30/2011   |  |
| <b>! Funding Category:</b> CERCLA/Removal   |                 | <b>Invoice Unit:</b>   |  |
| <b>! Project/Site Name:</b> Combe Fill South  |                 |  |  |
| <b>Project Address:</b> Parker Road   |                 | <b>Activity:</b>   |  |
| <b>County:</b> Morris   |                 | <b>Work Area Code:</b>   |  |
| <b>City, State:</b> Chester Township, New Jersey  |                 | <b>Activity Code:</b> 20   |  |
| <b>Zip:</b> 07930   |                 | <b>EMERGENCY CODE:</b> <input type="checkbox"/> KAT <input type="checkbox"/> RIT |  |
| <b>! SSID:</b> 56   |                 | <b>FPN:</b>  |  |
| <b>CERCLIS:</b> NJD094966611  |                 | <b>Performance Based:</b> No   |  |
| <b>Operable Unit:</b>   |                 |  |  |
| <b>Authorized TDD Ceiling:</b>  | <b>Cost/Fee</b> | <b>LOE (Hours)</b>   |  |
| Previous Action(s):   | \$0.00          | 600.0  |  |
| This Action:  | \$0.00          | 200.0  |  |
| New Total:  | \$0.00          | 800.0  |  |


### Specific Elements

#### Description of Work:

This TDD is amended to add an additional 200 hours, extend the completion date to June 30, 2011, and add the following tasks to the original SOW:

-RST shall provide personnel to conduct an additional sampling event as follows;

1. Provide five personnel with Level D capability to support this removal assessment in two teams of two plus one sample coordinator. Samples will be collected from private drinking water wells. In some cases, samples will be collected for pre-treatment and post-treatment. Fieldwork will be for approximately five days. The sampling event is tentatively set to begin on or about June 20, 2011 and will likely encompass 1 week of field work.
2. Contractor shall also perform the following tasks:
  - Conduct an initial site visit with the Task Monitor to review site conditions and logistics.
  - Conduct aqueous sampling from private drinking water wells, possibly pre- and post-treatment. (Private drinking water wells/tap water sampling will be sampled from the area surrounding the landfill.



- Maintain site log and Site information database.
- Prepare health and safety plan: A draft version is due to the Task Monitor by June 10, 2011, with the final version due one day prior to the visit.
- Prepare a QAPP. A draft version is due to the Task Monitor by June 10, 2011, with the final version due one day prior to the event.
- Prepare site maps.
- Document on-site activities
- Perform analyses of aqueous samples. Analyses will include: VOCs, specifically including 1,4-dioxane. Contact the OSC to discuss turnaround times.
- Perform data validation as require

#### Accounting and Appropriation Information

|      |        |      |           |                    |                 |                 |              |              |                | SFO:   |
|------|--------|------|-----------|--------------------|-----------------|-----------------|--------------|--------------|----------------|--------|
| Line | DCN    | IFMS | Budget/FY | Appropriation Code | Budget Org Code | Program Element | Object Class | Site Project | Cost Org. Code | Amount |
|      | H20091 | AXY  |           |                    |                 |                 |              |              |                | \$0.00 |

| Funding Summary: |  | Funding |
|------------------|--|---------|
| Previous:        |  | \$0.00  |
| This Action:     |  | \$0.00  |
| Total:           |  | \$0.00  |

**Funding Category**  
CERCLA/Removal

#### Work Assignment Manager Section

- Signed by Terri Lewis/DC/USEPA/US on 06/02/2011 06:17:26 AM, according to Jennifer Sy/start6/rfw-

Work Assignment Manager: Rosoff

Date: 06/01/2011

Project Officer Section - Signed by Terri Lewis/DC/USEPA/US on 06/02/2011 06:17:26 AM, according to Jennif

Project Officer: Norman Vogelsang

Date: 06/01/2011

Contracting Officer Section - Signed by Terri Lewis/DC/USEPA/US on 06/02/2011 06:17:26 AM, according to J

Contracting Officer: Anthony Tao

Date: 06/01/2011

Contractor Section - Signed by Jennifer Sy/start6/rfw-start/us on 06/02/2011 08:27:02 AM, according t

Contractor Contact: Jennifer Sy

Date: 06/02/2011

Pl: Benton  
QC: Craig