

CERCLA REMOVAL ACTION DAILY WORK ORDER

312724



SITE NAME: Sweet Kleen Laundry

CONTRACT NO. EP-W-04-054

ORDER NO.: 20

DATE: 05/16/2005 - 05/20/05

SITE/SPILL NO.: UQ

SHIFT: as needed

EPA REGION: II

OSC: Kevin Matheis

CONTRACTOR: WRS

WORK ORDER # 04

MONITORS:

RM: Scott Soden

TO COMPLETION: 09/15/05

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER

1-FCA

1-Ind. Hygienist

1-Cleanup Tech

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utilized will be on an as needed basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List

<u>ITEM</u>	<u>QUANT.</u>	<u>ITEM</u>	<u>QUANT.</u>
Computers	2	Office Trailer	1
4wd Truck	1	Break/Security Trailer	1
Passenger Car	1	Radios	2
Cellular phones	2	Storage trailer	1
Portable toilets	2	60kw generator	1
Portable Fencing	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER.

SIGNATURE OF ON-SCENE COORDINATOR

Date

5/20/05

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date

5/20/05

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry

CONTRACT NO. EP-W-04-054

ORDER NO.: 20

DATE: 05/16/2005 - 05/20/05

SITE/SPILL NO.: UQ

SHIFT: as needed

EPA REGION: II

OSC: Kevin Matheis

CONTRACTOR: WRS

WORK ORDER # 04

MONITORS:

RM: Scott Soden

TO COMPLETION: 09/15/05

DESCRIPTION OF WORK TO BE PERFORMED

NOTE: All personnel work performed outside the site boundaries will be documented in an **"OFF-SITE Hour Report"** describing, in detail, activities performed and time charged in performance of these activities. Daily cost summary reports (1900-55) will also be submitted on a weekly basis unless provided daily, with the initiation of site activity. This item will be apply as long as the Task Order is open.

SPECIFIC TASKS

1. Provide site security during off-hours at site.
2. Complete electric/phone/internet connections at site.
3. Begin waste disposal process. Solicit bids for disposal of various waste groups in advance of site mobilization.
4. Begin consolidation of wastes into segregated areas.
5. Clear and grub support zone area.
6. Other tasks as directed by the OSC.

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry

CONTRACT NO. EP-W-04-
054

ORDER NO.: 20

DATE: 05/16/2005 - 05/20/05

SITE/SPILL NO.: UQ

SHIFT: as needed

EPA REGION: II

OSC: Kevin Matheis

CONTRACTOR: WRS

WORK ORDER # 04

MONITORS:

RM: Scott Soden

TO COMPLETION: 09/15/05

AMENDMENTS

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR _____

Date

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _____

Date