

**CERCLA REMOVAL ACTION DAILY WORK ORDER**

312754



SITE NAME: Sweet Kleen Laundry  
ORDER NO.: 20  
SITE/SPILL NO.: UQ  
EPA REGION: II  
CONTRACTOR: WRS  
MONITORS:  
TO COMPLETION: 09/14/06

CONTRACT NO. EP-W-04-054  
DATE: Feb. 27, 2006 - Mar. 03, 2006  
SHIFT: 0830 - 1800  
OSC: Kevin Matheis  
WORK ORDER # 33  
RM: Scott Soden

**NUMBER OF PERSONNEL AUTHORIZED**

1 - Response Manager    1 - Equipment Operator    1 - Laborer  
1 - Field Cost Accountant

**EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED**

During the mobilization phase of the project, equipment to be utilized will be on an as needed basis, equipment will be added to this work order until site infrastructure is established.

**Anticipated List**

<u>ITEM</u>	<u>QUANT.</u>	<u>ITEM</u>	<u>QUANT.</u>
Computers	1	Office Trailers	2
4wd Truck	2	Equipment Trailer	1
200 series excavator with hoe	1	Portable Toilet	1
MultiRae gas indicator	1	Generator 40KW	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER

**SIGNATURE OF ON-SCENE COORDINATOR** \_\_\_\_\_

**Date** \_\_\_\_\_

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

**SIGNATURE OF CONTRACTOR'S REPRESENTATIVE** \_\_\_\_\_

**Date** 2/27/06

## **CERCLA REMOVAL ACTION DAILY WORK ORDER**

SITE NAME: Sweet Kleen Laundry  
ORDER NO.: 20  
SITE/SPILL NO.: UQ  
EPA REGION: II  
CONTRACTOR: WRS  
MONITORS:  
TO COMPLETION: 09/14/06

CONTRACT NO. **EP-W-04-054**  
DATE: Feb. 27, 2006 - Mar. 03, 2006  
SHIFT: 0830 - 1800  
OSC: Kevin Matheis  
WORK ORDER # 33  
RM: Scott Soden

---

### **DESCRIPTION OF WORK TO BE PERFORMED**

**NOTE:** All personnel work performed outside the site boundaries will be documented in an **"OFF-SITE Hour Report"** describing, in detail, activities performed and time charged in performance of these activities. Daily cost summary reports (1900-55) will also be submitted on a weekly basis unless provided daily, with the initiation of site activity. This item will be apply as long as the Task Order is open.

### **SPECIFIC TASKS**

1. Mobilize equipment and personnel to the site on February 20.
2. Accomplish the following tasks: Remove UST from site and evaluate subsurface area for contamination. Remove concrete slab from former dry cleaning machine area and investigate subsurface soil contamination. Excavate contaminated soils if required and restore area upon completion of excavation.
3. If necessary, remove contaminated soils to staging area, pending off-site disposal.
4. Support RST with respect to sampling operations by providing analytical laboratory.
5. Provide security for off-hours.
6. Other tasks as directed by the OSC.

**CERCLA REMOVAL ACTION DAILY WORK ORDER**

SITE NAME: Sweet Kleen Laundry  
ORDER NO.: 20  
SITE/SPILL NO.: UQ  
EPA REGION: II  
CONTRACTOR: WRS  
MONITORS:  
TO COMPLETION: 09/14/06

CONTRACT NO. **EP-W-04-054**  
DATE: Feb. 27, 2006 - Mar. 03, 2006  
SHIFT: 0830 - 1800  
OSC: Kevin Matheis  
WORK ORDER # 33  
RM: Scott Soden

**AMENDMENTS**

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER  
*Signatures only required on this page if amendments have occurred.*

**SIGNATURE OF ON-SCENE COORDINATOR** \_\_\_\_\_

\_\_\_\_\_  
**Date**

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

**SIGNATURE OF CONTRACTOR'S REPRESENTATIVE** \_\_\_\_\_

\_\_\_\_\_  
**Date**