

CERCLA REMOVAL ACTION DAILY WORK ORDER

312755



SITE NAME: Sweet Kleen Laundry
ORDER NO.: 20
SITE/SPILL NO.: UQ
EPA REGION: II
CONTRACTOR: WRS
MONITORS:
TO COMPLETION: 09/14/06

CONTRACT NO. EP-W-04-054
DATE: Mar. 06, 2006 - Mar. 10, 2006
SHIFT: 0830 - 1800
OSC: Kevin Matheis
WORK ORDER # 34
RM: Scott Soden

NUMBER OF PERSONNEL AUTHORIZED

1 - Response Manager 1 - Equipment Operator 1 - Laborer
1 - Field Cost Accountant

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utilized will be on an as needed basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List

<u>ITEM</u>	<u>QUANT.</u>	<u>ITEM</u>	<u>QUANT.</u>
Computers	1	Office Trailers	2
4wd Truck	2	Equipment Trailer	1
200 series excavator with hoe	1	Portable Toilet	1
MultiRae gas indicator	1	40kw Generator	1
Passenger Car	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER

SIGNATURE OF ON-SCENE COORDINATOR

Date

3/6/06

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date

3-6-06

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry
ORDER NO.: 20
SITE/SPILL NO.: UQ
EPA REGION: II
CONTRACTOR: WRS
MONITORS:
TO COMPLETION: 09/14/06

CONTRACT NO. **EP-W-04-054**
DATE: Mar. 06, 2006 - Mar. 10, 2006
SHIFT: 0830 - 1800
OSC: Kevin Matheis
WORK ORDER # 34
RM: Scott Soden

DESCRIPTION OF WORK TO BE PERFORMED

NOTE: All personnel work performed outside the site boundaries will be documented in an **"OFF-SITE Hour Report"** describing, in detail, activities performed and time charged in performance of these activities. Daily cost summary reports (1900-55) will also be submitted on a weekly basis unless provided daily, with the initiation of site activity. This item will be apply as long as the Task Order is open.

SPECIFIC TASKS

1. Mobilize equipment and personnel to the site on February 20.
2. Accomplish the following tasks: Remove UST from site and evaluate subsurface area for contamination. Remove concrete slab from former dry cleaning machine area and investigate subsurface soil contamination. Excavate contaminated soils if required and restore area upon completion of excavation.
3. Remove contaminated soils to staging area, pending off-site disposal.
4. Install passive soil vapor extraction system in the area of the excavation.
5. Support RST with respect to sampling operations by providing analytical laboratory.
6. Provide security for off-hours.
7. Other tasks as directed by the OSC.

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Sweet Kleen Laundry
ORDER NO.: 20
SITE/SPILL NO.: UQ
EPA REGION: II
CONTRACTOR: WRS
MONITORS:
TO COMPLETION: 09/14/06


CONTRACT NO. EP-W-04-054
DATE: Mar. 06, 2006 - Mar. 10, 2006
SHIFT: 0830 - 1800
OSC: Kevin Matheis
WORK ORDER # 34
RM: Scott Soden

AMENDMENTS

1 Additional Printer
1 Printer For RM - Additional
1 Computer - Additional

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR




Date

3/6/06

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE



Date

3/6/06