

**CERCLA REMOVAL ACTION DAILY WORK ORDER**

312757



SITE NAME: Sweet Kleen Laundry  
ORDER NO.: 20  
SITE/SPILL NO.: UQ  
EPA REGION: II  
CONTRACTOR: WRS  
MONITORS:  
TO COMPLETION: 09/14/06

CONTRACT NO. EP-W-04-054  
DATE: Mar. 20, 2006 - Mar. 24, 2006  
SHIFT: 0830 - 1800  
OSC: Kevin Matheis  
WORK ORDER # 36  
RM: Scott Soden

**NUMBER OF PERSONNEL AUTHORIZED**

1 - Response Manager    1 - Equipment Operator    1 - Laborer  
1 - Field Cost Accountant

**EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED**

During the mobilization phase of the project, equipment to be utilized will be on an as needed basis, equipment will be added to this work order until site infrastructure is established.

**Anticipated List**

<u>ITEM</u>	<u>QUANT.</u>	<u>ITEM</u>	<u>QUANT.</u>
Computers	2	Office Trailers	2
4wd Truck	2	Equipment Trailer	1
200 series excavator with hoe	1	Portable Toilet	1
MultiRae gas indicator	0	40kw Generator	1
Passenger Car	1	Fax Machine	1
Printers	2	Bobcat	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER

SIGNATURE OF ON-SCENE COORDINATOR

Date

3/20/06

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date

3/20/06

## **CERCLA REMOVAL ACTION DAILY WORK ORDER**

SITE NAME: Sweet Kleen Laundry  
ORDER NO.: 20  
SITE/SPILL NO.: UQ  
EPA REGION: II  
CONTRACTOR: WRS  
MONITORS:  
TO COMPLETION: 09/14/06

CONTRACT NO. **EP-W-04-054**  
DATE: Mar. 20, 2006 - Mar. 24, 2006  
SHIFT: 0830 - 1800  
OSC: Kevin Matheis  
WORK ORDER # 36  
RM: Scott Soden

---

### **DESCRIPTION OF WORK TO BE PERFORMED**

**NOTE:** All personnel work performed outside the site boundaries will be documented in an **"OFF-SITE Hour Report"** describing, in detail, activities performed and time charged in performance of these activities. Daily cost summary reports (1900-55) will also be submitted on a weekly basis unless provided daily, with the initiation of site activity. This item will be apply as long as the Task Order is open.

### **SPECIFIC TASKS**

1. Sample and remove contaminated soils to staging area, pending off-site disposal. Arrange for off-site shipments of soil by receiving analysis and issuing RFPs to disposal facilities.
2. Provide written report for SVE, due to OSC upon completion of project.
3. Support RST with respect to sampling operations by providing analytical laboratory.
4. Provide security for off-hours.
5. Demobilize equipment and personnel by COB March 29, 2006.
6. Other tasks as directed by the OSC.

## **CERCLA REMOVAL ACTION DAILY WORK ORDER**

**SITE NAME:** Sweet Kleen Laundry

**ORDER NO.:** 20

**SITE/SPILL NO.:** UQ

**EPA REGION:** II

**CONTRACTOR:** WRS

**MONITORS:**

**TO COMPLETION:** 09/14/06

**CONTRACT NO.** EP-W-04-054

**DATE:** Mar. 20, 2006 - Mar. 24, 2006

**SHIFT:** 0830 - 1800

**OSC:** Kevin Matheis

**WORK ORDER #** 36

**RM:** Scott Soden

---

### **AMENDMENTS**

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER  
*Signatures only required on this page if amendments have occurred.*

**SIGNATURE OF ON-SCENE COORDINATOR** \_\_\_\_\_

\_\_\_\_\_  
**Date**

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

**SIGNATURE OF CONTRACTOR'S REPRESENTATIVE** \_\_\_\_\_

\_\_\_\_\_  
**Date**