

6068
Benton

EPA

U.S. EPA Region II
290 Broadway
New York, NY 10007

RST2 Technical Direction Document

Core Response Team -Year 7 (0027)
Weston Solutions, Inc.

TDD #: TO-0027-0063
Contract: EP-W-06-072

I = required field ☐ Moved To EAS

Note: Remaining Amount
includes \$0.00 in Reserve.

TDD Name: Unimatic Manufacturing Corporation Site Removal Assessment		I Period: Option Period 2	
I Purpose: TDD Initiation			
I Priority: High		I Start Date: 07/23/2012	
Overtime: Yes		I Completion Date: 06/30/2013	
I Funding Category: CERCLA/Removal		Invoice Unit:	
I Project/Site Name: Unimatic Manufacturing Corporation Site			
Project Address: 25 Sherwood Lane		Activity:	
County: Essex		Work Area Code: RS	
City, State: Fairfield, New Jersey		Activity Code:	
Zip: 07004		EMERGENCY CODE: <input type="checkbox"/> KAT <input type="checkbox"/> RIT	
I SSID: A21U		FPN:	
CERCLIS: NJD002164796		Performance Based: No	
Operable Unit:			
Authorized TDD Ceiling:		Cost/Fee	LOE (Hours)
Previous Action(s):		\$0.00	0.0
This Action:		\$0.00	150.0
New Total:		\$0.00	150.0

Specific Elements

Description of Work:

In accordance with the Assessment Activities Section in the SOW, RST 2 shall provide removal site assessment support and provide the following activities:

- Provide up to four (4) persons with Level C capability to support this removal assessment. Prior to mobilization, contact the OSC to discuss site logistics and to determine if a meeting is required to discuss task assignments. A sampling event and its duration will be scheduled after a file review of the NJDEP files and a site visit scheduled for July 23 - 25, 2012.
- Sampling activities planned for this removal assessment include: air, soil, building materials and PCBs. Sampling locations, numbers, types, collection and analytical methods and turn around time will be decided by the OSC.
- Use GPS to document sampling locations.
- Maintain site log.
- Photo-document site operations and provide digital photos to OSC.
- Prepare health and safety plan: A draft version is due to the Task Monitor at least two

339627



business days prior to the start of the sampling event, with the final version due the day of sampling.

- Prepare a QAPP. A draft version is due to the Task Monitor at least two business days prior to the sampling event, with the final version due one day prior to the event.
- Prepare site maps including site layout.
- Document on-site activities
- Provide Assessment Report including all sampling results and observations **within two weeks** of receipt of all validated analytical results. The report should include the following:
 - Discussion of site background, site layout, general observations, and sampling
 - Select photographic documentation including captions
 - Site Location Map (standard), Site layout (Aerial and 0.2 mi radius of the Site),
 - Tables summarizing sampling results
 - Analytical results should be tabulated, but do not need to be compared to a regulatory standard.

Tabulated results should be attached to the report. Results do not need to be summarized in body of the report.

Accounting and Appropriation Information

Line	DCN	IFMS	Budget/ FY	Appropriation Code	Budget Org Code	Program Element	Object Class	Site Project	Cost Org Code	Amount
										\$0.00

Funding Summary	Funding
Previous:	\$0.00
This Action:	\$0.00
Total:	\$0.00

Funding Category
CERCLA/Removal

Work Assignment Manager Section

- Signed by Akhil Verma/R2/USEPA/US on 07/23/2012 09:06:49 AM, according to Tim Benton/rfw-star
 Work Assignment Manager: Rosoff Date: 07/23/2012
 Phone #:

Project Officer Section - Signed by Akhil Verma/R2/USEPA/US on 07/23/2012 09:08:44 AM, according to Tim Benton/rfw-star
 Project Officer: Akhil Verma Date: 07/23/2012

Contracting Officer Section - Signed by Anthony Tao/R2/USEPA/US on 07/23/2012 01:04:36 PM, according to Tim Benton/rfw-star
 Contracting Officer: Anthony Tao Date: 07/23/2012

Contractor Section - Signed by Tim Benton/rfw-start/us on 07/24/2012 08:33:32 AM, according to rfw-star
 Contractor Contact: Tim Benton Date: 07/24/2012

PT: Benton
 RC: Craig

REGION 2 RST 2

TDD FILE CHECKLIST

PROJECTNAME: UPMATIC MANUFACTURING CORP TDD#: TD-0027-0063
 LEAD RST 2 MEMBER: Benton/Craig TASK #: 6068

REQUIRED (Y/N)	ITEM	DATE ENTERED
Y	TDD FORM	7-24-12
	TDD AMMENDMENTS	
Y	DRAFT AOC	
Y	FINAL AOC	
Y	H & S PLAN/WAIVER	
	TRIP REPORT	
	LOG BOOK COPIES	
	SAMPLING PLAN	
	ANALYTICAL DATA	
	SITE PHOTOGRAPHS/VIDEO	
	MAPS	
	OTHERS	
	OTHERS	
	OTHERS	
	OTHERS	
	OTHERS	
	OTHERS	

Comments: _____

Final file inspected by: _____ Date: _____