

**United States Environmental Protection Agency – Region 2
CERCLA Removal Action Work Order**



Contractor	Kemron	Contract #	EP-S2-10-01	TO#:	0067	Date	May 19, 2014–May 23, 2014		
EPA Region	2	Site ID	A23K	Shift	0800 – 1630 hours				
Site Name	Superior Barrel and Drum Site 798 Jacob Harris Lane, Elk, Gloucester County, New Jersey								
OSC	Keith Glenn / Margaret Gregor								
RM	Gary Beland								
Monitors	Keith Glenn / Margaret Gregor / Kelli Lucarino					Work Order #30			

Personnel Authorized					
Qty	Description	Hrs/day	Qty	Description	Hrs/day
1	Response Manager	8	1	Foreman	8
1	FCA	8	0	Senior Electrical Engineer	0
1	Chemical Technician	8	0	Senior Civil Engineer	0
1	Operator	8	4	Clean-Up Technician	8
1	T&D Coordinator	8	0	Hydro-Geologist	0
2	Chemist	8	0	Structural Engineer	0

Equipment and Expendable Materials Authorized			
Description	Qty	Description	Qty
Truck	4	Cell Phone	2
Van	1	Computer	2
Portable toilets	3	Drum carts	2
Bob Cat	1	Supplied Air	
Generator	2	Drum sampling equipment	
Light Tower	1	Dumpster	1
Office Trailer	1	Connex (one for Decon)	2
High Capacity Copy Machine w/ Scan Cap.	1	Printer	1
Excavator (drum crushing)	1	Fork Lift	2

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

-Hours authorized are not to exceed 40/week/person. OT hours are not authorized.

-Hours listed may be used for off-site work for the FCA, Chemist, Chemical Technician, T&D Coordinator and Response Manager.

**United States Environmental Protection Agency – Region 2
CERCLA Removal Action Work Order**



Contractor	Kemron	Contract #	EP-S2-10-01	TO#:	0067	Date	May 19, 2014–May 23, 2014	
EPA Region	2	Site ID	A23K	Shift	0800 – 1630 hours			
Site Name	Superior Barrel and Drum Site 798 Jacob Harris Lane, Elk, Gloucester County, New Jersey							
OSC	Keith Glenn / Margaret Gregor							
RM	Gary Beland							
Monitors	Keith Glenn / Margaret Gregor / Kelli Lucarino					Work Order #30		

Description of Work To Be Performed

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the dates further should be discussed with the OSC.

- Provide internet service.
- Provide potable water service for the office.
- Provide security guards for off-hours, including weekends, holidays and Site closures due to the holiday week.
- Provide for waste management of on-site operations.
- Continue destruction of spent and soiled totes.
- Consolidate all empty containers into one area and crush.
- Continue the consolidation of solids left in containers following removal of liquids.
- Continue preparing containers for shipment.
- Consolidate tires into one area of the Site.
- Generate waste profiles and prepare materials for transport and disposal under T&D Subcontract #3 and #4.
- Provide EPA with a list of all potential transportation and disposal facilities so that Off-Site Rule Compliance checks can be completed.
- Coordinate with subcontractor the proper removal of wastes identified under Subcontract #3 and #4 to appropriate disposal facilities.
- Review all remaining analytical data as it becomes finalized and determine bulking schemes for the remaining waste.
- Generate draft version of the RFQ for soiled PPE, crushed drums, additional wastes.
- Award subcontract for the removal of all remaining containerized wastes (subcontract T&D #4).
- Situate the drum crushing operation as to not contaminate surrounding soils.
- Review metal recycling firms in the Glassboro area to determine recycling options.

Continue to provide OSC with 1900-55's, off-site hour reports, and daily activity reports. **Draft 1900-55s shall be delayed no more than 2 weeks of services.**

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 *Clean and Green* Policy. This includes authorization for additional electrical charges which are supplemented by alternative energy sources.

Ensure the Health and Safety of all Kemron personnel on-site.

I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

Signature

Printed Name and Title

Keith Glenn, Federal On-Scene Coordinator

Date

5/19/14

I acknowledge receipt of this work order.

Signature

Printed Name and Title

Gary Beland, Kemron Response Manager

Date

05-19-14