



## CERCLA REMOVAL ACTION DAILY WORK ORDER

<b>SITE NAME:</b>	Westwood Chemical Site	<b>CONTRACT No.:</b>	EP-W-04-055
<b>DO No.:</b>	12	<b>DATE:</b>	April 30 to May 13, 2005
<b>SITE SPILL NUMBER:</b>	WN	<b>SHIFT:</b>	06:00 to 18:30
<b>EPA REGION:</b>	II	<b>OSC:</b>	Dilshad J. Perera
<b>CONTRACTOR</b>	EarthTech	<b>RM:</b>	David Bofinger
<b>MONITORS</b>	USCG-AST	<b>WORK ORDER:</b>	05

### NUMBER OF PERSONNEL AUTHORIZED

1	RM	1	IH/Safety Officer				
1	Field Clerk/Typist	1	Foreman				
2	Equipment Operators						
2	Chem Tech						
1	T&D Coordinator						
1	Chemist						
3	Cleanup Techs						

### EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QTY	ITEM	QTY
Computers	6	Air Compressor	1
Printers	3	Air Compressor Hoses	4
Pickup truck (4wd)	2	Man-lift	1
Passenger Van	1	Wireless Router	1
Passenger Vehicles	1	Frack Tanks (20,000 gallon capacity)	5
Trailer Cargo 8ft	1		
Backhoe (4x4)	1		
Forklift	2		
Radios	9		
Copier	1		
Fax	1		
SCBA	2		
Hip Air	2		
Breathing Air	12		
Trash Dumpster	1		
Port-a-John	1		
Water Cooler	2		
Propane Cylinders for Forklift	12		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

  
SIGNATURE OF ON-SCENE COORDINATOR

04/26/05  
DATE

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

  
SIGNATURE OF RESPONSE MANAGER

4/26/05  
DATE

420795





## CERCLA REMOVAL ACTION DAILY WORK ORDER

<b>SITE NAME:</b>	Westwood Chemical Site	<b>CONTRACT No.:</b>	EP-W-04-055
<b>DO No.:</b>	12	<b>DATE:</b>	April 30 to May 13, 2005
<b>SITE SPILL NUMBER:</b>	WN	<b>SHIFT:</b>	06:00 to 18:30
<b>EPA REGION:</b>	II	<b>OSC:</b>	Dilshad J. Perera
<b>CONTRACTOR</b>	EarthTech	<b>RM:</b>	David Bofinger
<b>MONITORS</b>	USCG-AST	<b>WORK ORDER:</b>	05

### DESCRIPTION OF WORK TO BE PERFORMED

- Continue providing 24-hr Site Security.
- Propane for existing forklifts.
- Provide cleaning services for office area.
- Continue collection of small containers and stage in central location.
- Continue Transferring totes in to Frack tanks.
- Restage the empty totes outside in secure areas.
- Procure Frack Tanks as needed to hold wastewater until T&D operations.
- Sample Bulk storage tanks for RCRA and CERCLA constituents as discussed.
- Assist Summit Research Labs in the inventorying of material Summit is interested in.
- Restage fiber drums and totes Summit research Labs are interested in.
- Continue investigating into transport of segregated material to Summit Research Labs.
- Continue Lab-pack operations including consolidation operations.
- Remove Chem Tech and Cleanup Tech on 05/02/05
- Initiate procurement for T&D of tank material
- Demobe Chemtech 4/30
- Remove Chemtech 5/3
- Begin identifying, draining and removing product lines



## CERCLA REMOVAL ACTION DAILY WORK ORDER

<b>SITE NAME:</b>	Westwood Chemical Site	<b>CONTRACT No.:</b>	EP-W-04-055
<b>DO No.:</b>	12	<b>DATE:</b>	April 30 to May 13, 2005
<b>SITE SPILL NUMBER:</b>	WN	<b>SHIFT:</b>	06:00 to 18:30
<b>EPA REGION:</b>	II	<b>OSC:</b>	Dilshad J. Perera
<b>CONTRACTOR</b>	EarthTech	<b>RM:</b>	David Bofinger
<b>MONITORS</b>	USCG-AST	<b>WORK ORDER:</b>	05
<b>AMENDMENTS</b>			

Amend Work Order to reflect a shift change of 6:00am – 19:00 for the date of 05/12/05. This need is as a result of a leaking tank, Tank 27

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

  
SIGNATURE OF ON-SCENE COORDINATOR

05/20/05  
DATE

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

  
SIGNATURE OF RESPONSE MANAGER

5/20/05  
DATE