



## CERCLA REMOVAL ACTION DAILY WORK ORDER

<b>SITE NAME:</b>	Westwood Chemical Site	<b>CONTRACT No.:</b>	EP-W-04-055
<b>DO No.:</b>	13	<b>DATE:</b>	June 18 to June 25, 2005
<b>SITE SPILL NUMBER:</b>	WN	<b>SHIFT:</b>	06:00 to 19:00
<b>EPA REGION:</b>	II	<b>OSC:</b>	Dilshad J. Perera
<b>CONTRACTOR</b>	Earth Tech	<b>RM:</b>	David Bofinger
<b>MONITORS</b>	USCG-AST	<b>WORK ORDER:</b>	09

### NUMBER OF PERSONNEL AUTHORIZED

1	RM	1	IH/Safety Officer				
1	Field Clerk/Typist	1	Foreman				
2	Equipment Operators						
3	Chem Tech						
2	T&D Coordinator						
1	Chemist						
3	Cleanup Techs						

### EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QTY	ITEM	QTY
Computers	6	Air Compressor	1
Printers	3	Air Compressor Hoses	4
Pickup truck (4wd)	1	Man-lift	2
Passenger Van	1	Wireless Router	1
Passenger Vehicles	2	Frac Tanks (20,000 gallon capacity)	5
Trailer Cargo 8ft	1	Water/Oil Interface Probe	1
Backhoe (4x4)	1	High Reach Fork Lift	1
Forklift	2	Roll-Offs (as needed)	
Radios	10		
Copier	1		
Fax	1		
SCBA	2		
Hip Air	2		
Breathing Air	12		
Trash Dumpster	1		
Port-a-John	1		
Water Cooler	2		
Propane Cylinders for Forklift	12		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

06/17/05

DATE

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF RESPONSE MANAGER

6-17-05

DATE

420799





## CERCLA REMOVAL ACTION DAILY WORK ORDER

<b>SITE NAME:</b>	Westwood Chemical Site	<b>CONTRACT No.:</b>	EP-W-04-055
<b>DO No.:</b>	13	<b>DATE:</b>	June 18 to June 25, 2005
<b>SITE SPILL NUMBER:</b>	WN	<b>SHIFT:</b>	06:00 to 19:00
<b>EPA REGION:</b>	II	<b>OSC:</b>	Dilshad J. Perera
<b>CONTRACTOR</b>	Earth Tech	<b>RM:</b>	David Bofinger
<b>MONITORS</b>	USCG-AST	<b>WORK ORDER:</b>	09

### DESCRIPTION OF WORK TO BE PERFORMED

- Continue providing 24-hr Site Security.
- Propane for existing forklifts.
- Provide cleaning services for office area.
- Continue Lab-pack operations including consolidation operations.
- Continue procurement for T&D of tank material and debris
- Continue identifying, draining and removing product lines
- Start T&D of wastewater and non-haz debris
- Start disassembly of empty tanks
- Provide technician for disconnection of electrical service to identified items
- Disassembly of empty tanks
- Continue investigating and start preparing for the transport of segregated material to Summit Research Labs



## CERCLA REMOVAL ACTION DAILY WORK ORDER

<b>SITE NAME:</b>	Westwood Chemical Site	<b>CONTRACT No.:</b>	EP-W-04-055
<b>DO No.:</b>	13	<b>DATE:</b>	June 18 to June 25, 2005
<b>SITE SPILL NUMBER:</b>	WN	<b>SHIFT:</b>	06:00 to 19:00
<b>EPA REGION:</b>	II	<b>OSC:</b>	Dilshad J. Perera
<b>CONTRACTOR</b>	Earth Tech	<b>RM:</b>	David Bofinger
<b>MONITORS</b>	USCG-AST	<b>WORK ORDER:</b>	09
<b>AMENDMENTS</b>			

- Send samples of bulk material going to Summit Research Labs for reuse to the site lab for selected analyses.

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

06/24/05

DATE

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF RESPONSE MANAGER

6-24-05

DATE