



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:	Westwood Chemical Site	CONTRACT No.:	EP-W-04-055
DO No.:	13	DATE:	Sep 11 to Sep 23, 2005
SITE SPILL NUMBER:	WN	SHIFT:	06:00 to 19:00
EPA REGION:	II	OSC:	Dilshad J. Perera
CONTRACTOR	Earth Tech	RM:	David Bofinger
MONITORS	USCG-AST	WORK ORDER:	18

NUMBER OF PERSONNEL AUTHORIZED

1	RM	1	IH/Safety Officer				
1	Field Clerk/Typist	1	Foreman				
2	Equipment Operators						
3	Chem Tech						
2	T&D (offsite)						
1	Chemist						
5	Cleanup Techs						

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QTY	ITEM	QTY
Computers	6	Air Compressor	1
Printers	3	Air Compressor Hoses	4
Pickup truck (4wd)	2	Man-lift	2
Passenger Van	1	Wireless Router	1
Passenger Vehicles	2	Frac Tanks (20,000 gallon capacity)	2
Trailer Cargo 8ft	1	Water/Oil Interface Probe	1
Backhoe (4x4)	1	High Reach Fork Lift	1
Forklift	2	Roll-Offs (as needed)	
Radios	10	Brush Cutter	1
Copier	1	Pressure Washer	1
Fax	1	Cut Off Saw	1
SCBA	2		
Hip Air	2		
Breathing Air	12		
Trash Dumpster	1		
Port-a-John	1		
Water Cooler	2		
Propane Cylinders for Forklift	12		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER


SIGNATURE OF ON-SCENE COORDINATOR


09/13/05
DATE

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER


SIGNATURE OF RESPONSE MANAGER

9/13/05
DATE

420808





CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:	Westwood Chemical Site	CONTRACT No.:	EP-W-04-055
DO No.:	13	DATE:	Sep 11 to Sep 23, 2005
SITE SPILL NUMBER:	WN	SHIFT:	06:00 to 19:00
EPA REGION:	II	OSC:	Dilshad J. Perera
CONTRACTOR	Earth Tech	RM:	David Bofinger
MONITORS	USCG-AST	WORK ORDER:	18

DESCRIPTION OF WORK TO BE PERFORMED

- Remobe crew to site on 9-11 and 9-12, 2005
- Continue providing Site Security as directed
- Propane for existing forklifts.
- Provide cleaning services for office area.
- Continue Lab-pack operations including consolidation operations.
- Continue procurement for T&D of tank material and debris
- Continue identifying, draining and removing product lines
- Continue T&D of wastewater and non-haz debris
- Continue disassembly of empty tanks
- Continue sampling/repackaging of the non-reusable material for T&D



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:	Westwood Chemical Site	CONTRACT No.:	EP-W-04-055
DO No.:	13	DATE:	Sep 11 to Sep 23, 2005
SITE SPILL NUMBER:	WN	SHIFT:	06:00 to 19:00
EPA REGION:	II	OSC:	Dilshad J. Perera
CONTRACTOR	Earth Tech	RM:	David Bofinger
MONITORS	USCG-AST	WORK ORDER:	18
AMENDMENTS			

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

DATE

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SIGNATURE OF RESPONSE MANAGER

DATE