



## CERCLA REMOVAL ACTION DAILY WORK ORDER

<b>SITE NAME:</b>	Westwood Chemical Site	<b>CONTRACT No.:</b>	EP-W-04-055
<b>DO No.:</b>	13	<b>DATE:</b>	Oct 08 to Oct 21, 2005
<b>SITE SPILL NUMBER:</b>	WN	<b>SHIFT:</b>	06:00 to 19:00
<b>EPA REGION:</b>	II	<b>OSC:</b>	Dilshad J. Perera
<b>CONTRACTOR</b>	Earth Tech	<b>RM:</b>	David Bofinger
<b>MONITORS</b>	USCG-AST	<b>WORK ORDER:</b>	20

### NUMBER OF PERSONNEL AUTHORIZED

1	RM	1	IH/Safety Officer				
1	Field Clerk/Typist	1	Foreman				
2	Equipment Operators						
3	Chem Tech						
2	T&D (offsite)						
1	Chemist						
5	Cleanup Techs						

### EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QTY	ITEM	QTY
Computers	6	Air Compressor	1
Printers	3	Air Compressor Hoses	4
Pickup truck (4wd)	2	Man-lift	2
Passenger Van	1	Wireless Router	1
Passenger Vehicles	2	Frac Tanks (20,000 gallon capacity)	2
Trailer Cargo 8ft	1	Water/Oil Interface Probe	1
Backhoe (4x4)	1	High Reach Fork Lift	1
Forklift	2	Roll-Offs (as needed)	
Radios	10	Brush Cutter	1
Copier	1	Pressure Washer	1
Fax	1	Cut Off Saw	3
SCBA	2		
Hip Air	2		
Breathing Air	12		
Trash Dumpster	1		
Port-a-John	1		
Water Cooler	2		
Propane Cylinders for Forklift	12		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

  
SIGNATURE OF ON-SCENE COORDINATOR

10/08/05  
DATE

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

  
SIGNATURE OF RESPONSE MANAGER

10-8-05  
DATE

420810





## CERCLA REMOVAL ACTION DAILY WORK ORDER

<b>SITE NAME:</b>	Westwood Chemical Site	<b>CONTRACT No.:</b>	EP-W-04-055
<b>DO No.:</b>	13	<b>DATE:</b>	Oct 08 to Oct 21, 2005
<b>SITE SPILL NUMBER:</b>	WN	<b>SHIFT:</b>	06:00 to 19:00
<b>EPA REGION:</b>	II	<b>OSC:</b>	Dilshad J. Perera
<b>CONTRACTOR</b>	Earth Tech	<b>RM:</b>	David Bofinger
<b>MONITORS</b>	USCG-AST	<b>WORK ORDER:</b>	20

### DESCRIPTION OF WORK TO BE PERFORMED

- Continue providing Site Security as directed
- Propane for existing forklifts.
- Provide cleaning services for office area.
- Continue Lab-pack operations including consolidation operations.
- Continue procurement for T&D of tank material and debris
- Continue identifying, draining and removing product lines
- Continue T&D of wastewater and non-haz debris
- Continue disassembly of empty tanks
- Continue sampling/repackaging of the non-reusable material for T&D
- Begin cleaning of dryer areas
- Remove foreman, equipment operator # 1 on 10-09-05
- Remove Cleanup Tech on 10-10-05
- Begin shipment of drummed for disposal
- Demobe Equipment Operator #2 on 10-15-05 for weekend, remove on 10-17-05
- Authorize 3<sup>rd</sup> Cut-off saw



## CERCLA REMOVAL ACTION DAILY WORK ORDER

<b>SITE NAME:</b>	Westwood Chemical Site	<b>CONTRACT No.:</b>	EP-W-04-055
<b>DO No.:</b>	13	<b>DATE:</b>	Oct 08 to Oct 21, 2005
<b>SITE SPILL NUMBER:</b>	WN	<b>SHIFT:</b>	06:00 to 19:00
<b>EPA REGION:</b>	II	<b>OSC:</b>	Dilshad J. Perera
<b>CONTRACTOR</b>	Earth Tech	<b>RM:</b>	David Bofinger
<b>MONITORS</b>	USCG-AST	<b>WORK ORDER:</b>	20
<b>AMENDMENTS</b>			

Demobilization of foreman approved at contract the contractors request; demobilization expenses will be borne by the contractor

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

  
SIGNATURE OF ON-SCENE COORDINATOR

10/31/05  
DATE

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

  
SIGNATURE OF RESPONSE MANAGER

10/31/05  
DATE