

Daily Report

Report No. 01RemobilizationDate 9.26.94 MON.Project No. 16441-ZR

Delivery Order _____

OSC _____

Description of Delivery Order _____

_____Location of Work NEWARK, NJWeather SUN Rain _____ Temp Min 78° Max _____

Work Performed Today by OHM

- Remobilizing Personnel 1-PA, 1-Sup, 1-CHEMIST, 1-OPER, 2-LABORS, & 1-SAMPLE TECH.
- Notify ESTABLISH DECON TRAILER NEAR BLDG #1 WITH MINI LAB.
- MOBILIZE BobCAT w/GRAPPLER & BUCKET.
- CHEMIST BEGINS R.F.Q.'s FOR DIOLAN ANALYSIS (9-TOTAL SAMPLES)
- TED BEGINS R.F.Q.'s FOR DISPOSAL OF TIRES & SHREDDER RUBBER.

Work and Services Performed Today by Subcontractors

- NOBEL EQ. TO DELIVER POWER AUGER FOR TOMORROW'S OPS. ALSO
- 2-WELD WARRIORS TO CUT DOWN WOOD IN COURT YARD & ASH PILES.

Exceptions/Unusual Conditions Noted by OHM Supervisor

- RM REQUESTS TECH. SERVICES TO VISIT SITE TUE. TO DISCUSS OTIC MEASURING & SAMPLING ALSO ANALYTICAL PARAMETERS TO BE USED.
- BEGIN RESOURCING O/PACKS, FUEL CELL & FUEL.

Request for Changes in Method or Scope and Specific Direction Received from OSC

Documents Submitted

Document _____

TO _____

NOTE Use continuation sheets if necessary, for clear explanations.

426874



Meetings Held, Subject Matter, Directions/Decisions

*Daily Estimate Expenditure _____

*Estimated Expenditure Total To Date _____

Planned Activities for Subsequent Day

- CONTINUE TO MEASURE, ACID & SAMPLE ASH PILES (8) ON South Property.
- WEED ENT AREAS TO FACILITATE SAMPLING.
- ARRANGE TO SEND SAMPLES FOR DISCREET PCB ANALYSIS.

Signed

MT L. Mir

OHM Supervisor

Signed

OSC

These are estimated expenditures based on field data actual expenditures may vary based upon audit and actual subcontractor invoices.

NOTE Use continuation sheets if necessary for clear explanations.