

**BAYONNE BARREL & DRUM****REPORT #** 30**O.S.C.** JOE COSENTINO  
**R.M.** M.R.ELLIS**DATE:** 11/04/94

**DESCRIPTION OF DELIVERY ORDER:** Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:** 150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:** Sunny**TEMPERATURE:** 70**WORK PERFORMED TODAY BY OHM:**

- \* Continued the final loading of tires with rims.
- \* Continued the removal of poly liners from acid packs, 93 today, total to date = 263
- \* Mobilize holding tank for liquids, also a second grapple attachment ( junk yard ).
- \* Demobilize the lab trailer.
- \* OHM electrician wires up the third mobile office with power and disconnects the lab.

**SUBCONTRACTOR SERVICES PERFORMED:**

- \* Dimarco Services Inc. provide 30 yd. roll off containers, deliver and pick up.

**EXCEPTIONS / UNUSUAL CONDITIONS:**

- \* Clay Duffel is absent today
- \* Crew starts work at 0700 hrs. today and further incur's overtime to conclude daily operations.

**CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:****DOCUMENTS SUBMITTED:****MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:****COMMENTS:**

- \* Demobilize Ken Klinger ( project chemist ) he will continue to monitour analytical data as it come in from labs. Further QA the work submitted and assemble the bulking scheme needed to composite drummed waste selected for bulking.

