

**BAYONNE BARREL & DRUM****REPORT #** 41**O.S.C.** JOE COSENTINO  
**R.M.** M.R.ELLIS**DATE:** 11/19/94

**DESCRIPTION OF DELIVERY ORDER:** Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:** 150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:** Partly Sunny**TEMPERATURE:** 65**WORK PERFORMED TODAY BY OHM:**

\* Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.

By the days end the crew has shredded a total of 555 drums, next week they will take additional time to relocate the shredding operation.

**SUBCONTRACTOR SERVICES PERFORMED:**


\* McRoberts Security is relieved at 0700 this morning, they will be back on full coverage at 1700 hrs. this afternoon thru till Monday morning 0800.

**EXCEPTIONS / UNUSUAL CONDITIONS:**

\* Clean up Tech. originally slated to be on site today to replace Steve Wilson, did not arrive. RM spends time in the field to ensure smooth continued operations.

**CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:****DOCUMENTS SUBMITTED:****MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:****COMMENTS:**

\* Crew to re-mobilize on Monday 11/21 at 0700 to be on site at 0800.



Drum Progress	Drums Shredded	Poly Liners Removed	Steel Removed Ton
M 10/31		38	
T 11/01			
W 11/02		105	
T 11/03			
F 11/04		93	
M 11/07		57	
T 11/08	10	119	
W 11/09	366		
T 11/10	525		8
F 11/11	327		10
M 11/14	500		10.08
T 11/15	646		8.43
W 11/16	700		
T 11/17	800		22.39
F 11/18	605		11.29
S 11/19	555		
Total	5034	412	70.06

