

BAYONNE BARREL & DRUM**REPORT #** 53**O.S.C.** JOE COSENTINO
R.M. M.R.ELLIS**DATE:** 12/07/94

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Overcast**TEMPERATURE:** 50**WORK PERFORMED TODAY BY OHM:**

- * Continued the drum shredding operations today, further separating drums that contain labels "Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents all labels found with this information.
- * Remobilize project chemist Ken Klinger to assemble the drum logs and provide copies of the existing analytical data generated for the ash / soil piles at the south property, (Dioxin).
- * Crew shreds 635 drums today, one load of scrap is removed.

SUBCONTRACTOR SERVICES PERFORMED:**EXCEPTIONS / UNUSUAL CONDITIONS:**

- * Clay Duffel off site for the day (personal).
- * M.Ellis off site at 1350 hrs. today, (personal)
- * Steve Wilson off site at 1500 hrs. today, (personal)

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM OSC:**DOCUMENTS SUBMITTED:****MEETINGS HELD, SUBJECT MATTER, DIRECTION AND OR DECISIONS:****COMMENTS:**

- * Due to excessive use and normal wear and tear, the drum grapplers (hydraulic), will need rebuilding of certain components, this will mean rotation off the job.

